
 
CABINET – 15TH MARCH 2012   

  
Report of the Strategic Director of Housing Planning and Regeneration 

and Regulatory Services 
  

 Lead Member: Councillor Matthew Blain 
 

Part A 
 

ITEM 12 CHARNWOOD LOCAL DEVELOPMENT FRAMEWORK- REVIEW 
OF LOCAL DEVELOPMENT SCHEME  

  
Purpose of the Report  
  
To approve a revised Local Development Scheme (LDS) so that the programme for 
the preparation of Local Development Framework Local Development Documents is 
agreed. 
 
Recommendations  
 
That: 
  
1. the revised programme for the preparation of local development documents as 

set out in the Local Development Scheme, attached at the Appendix, be 
approved;  

 
2. the Local Development Scheme be submitted to the Secretary of State for 

approval;  
 

3. subject to no direction being received from the Secretary of State, the revised 
Local Development Scheme shall have effect on 26th April 2012 and copies of the 
revised Scheme be made available as prescribed by the regulations and the 
Statement of Community Involvement; 

 

4. a review of the Local Development Scheme is considered annually; 

 

5. authority is delegated to the Head of Planning and Regeneration Services in 
consultation with the Lead Cabinet Member for Planning to make any minor 
typographical/graphical amendments to the Local Development Scheme prior to 
submission of the scheme to the Secretary of State. 

  
Reasons  
  

1. To ensure that the Local Development Scheme provides a realistic programme 
for the preparation of development plan documents;   

 

2 & 3. To meet the requirements of Section 15 of the Planning and Compulsory 
Purchase Act (2004) and Regulations 6-10 of the Town and Country Planning 
(Local Development) (England) Regulations 2004 (as amended by the Town 
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and Country Planning (Local Development) (England) (amendment) 
Regulations 2008 and 2009;  

4.  To ensure that the Council has an up to date Local Development Scheme to fulfil 
its statutory requirements; 

5.  To enable the timely submission of the revised Local Development Scheme.  

 
Policy Justification and Previous Decisions 
 
The Local Development Scheme (LDS) is a statutory document that sets out the 
programme for the production of the Local Development Documents (LDD) that 
will comprise the Charnwood Local Development Framework (LDF).  The last LDS 
was adopted in August 2011 following Cabinet consideration in July 2011. 
 
The LDF will be an important tool in helping to deliver key aspects of the Corporate 
Plan. Within the current Corporate Plan the LDF falls principally under the 
Prosperity Matters theme in relation to Sustainable Development and is the primary 
means to secure economic regeneration and the provision of new and affordable 
homes, jobs, infrastructure and supporting facilities and amenities. However, the LDF 
cuts across all of the Borough Council’s six aims to varying degrees.   
  
The legislative provisions for the LDF are set out in the Planning and Compulsory 
Purchase Act 2004 and the Town and Country Planning (Local Development) 
(England) Regulations 2004. Amendments to the Act and Regulations in 2008 and 
2009 provide further specificity around the requirements for LDS and LDF 
production. 
 
The Localism Act received Royal Assent in November 2011.  It makes changes to 
the planning system to reflect the localism agenda but the basic plan making 
structure remains intact with local level plans continuing to be at the heart of the 
planning system.  The form and content of each plan will be shaped to a large degree 
by the awaited National Planning Policy Framework (NPPF).  The NPPF, which is 
expected to be published before the end of March, will replace guidance in the 
existing Planning Policy Statements (PPS) including PPS 12 ‘Local Spatial Planning’. 
 
This legislative and policy framework requires a LDF to be prepared comprising at 
least a Local Development Scheme, a Core Strategy, a Statement of Community 
Involvement and a Proposals Map. 
 
Implementation Timetable including Future Decisions and Scrutiny 
 
A revised version of the LDS is attached in the Appendix and covers the three year 
period 1st April 2012 to 31st March 2015.  The revised programme is necessary in 
order to set out the next stages in the preparation of the Core Strategy and 
subsequent Development Plan Documents so that the Council’s vision and 
community priorities are met. 
 
The programme is based on the assumption that the Core Strategy will be prepared 
in line with the tested and robust evidence that has been prepared by the Council 
and other public bodies throughout the LDF process. Development Plan Documents 
must be based on credible and robust evidence if they are to be found ‘sound’ by the 
Planning Inspectorate. 
 

2



The revised LDS attached includes a revised programme for the following key 
documents: 

 
1. Core Strategy Development Plan Document 
 
2. Site Allocations & Development Management Policies Development Plan 

Document and Proposals Map 
 
3. Statement of Community Involvement 
 
 Report Implications 
 
Equality and Diversity Implications 
 
It is considered that that there are no implications directly applicable to the LDS.  
The current adopted Statement of Community Involvement deals with these issues 
and is programmed for review in 12 months.     
 
Financial Implications 
 
The plan preparation identified within 2012/13 can be met from existing budgets. 
The examination in public for the Core Strategy is likely to cost in the region of 
£160,000.  These costs will straddle the financial years 2012/13 and 2013/14.  The 
examination of the Site Allocations and Development Management Policies 
development plan document is likely to be a similar cost falling largely in the 2014/15 
financial year. The revised timetable will mean re-profiling of the medium term 
financial plan to take into account the major administrative costs of the public 
examination of these key development plan documents. 
 
Risk Management 
 
A risk assessment is provided within the Local Development Scheme document. 
 

 
Risk Identified 

 

 
Likelihood 

 
Impact 

 
Management Action 

In the event of the 
recommendations not being 
approved and no up to date 
LDS being in place, the old 
milestones for development 
plan documents in the last 
LDS will remain 
unachievable.  This 
apparent, ongoing failure to 
deliver against milestones 
risks: 
1. Confusion for 

communities and 
external organisations 
leading to damage to 
the Council’s 
reputation. 

2. Greater uncertainty and 

Unlikely 
 
 
 
 

Major 1. To ensure that 
progress is carefully 
monitored and 
priority is given to 
avoiding any 
additional slippage 
against the 
milestones set out 
in the last LDS. 

2. The high priority of 
the LDF is 
recognised and at 
certain times other 
work will have to 
take a much lower 
priority. Where this 
is not possible 
consideration is 
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encouragement of an 
increase in ad hoc, 
major planning 
proposals with impacts 
on staff and financial 
resources especially if 
appeals result. 

3. External bodies and 
statutory agencies 
involved in the LDF 
process agencies will be 
less able to plan their 
expected involvement in 
the process and may 
lack capacity to respond 
when required. 

 

given to 
outsourcing work. 

3. Forward notice of 
the council’s LDF 
programme will 
need to be 
provided.  In the 
absence of an up to 
date LDS, contact 
will be maintained 
with key agencies 
to minimise the 
prospect of further 
slippage. 

In the event of the 
recommendations being 
approved, the principal risk 
is failure to adhere to the 
revised LDS resulting in 
delays to all DPDs, causing 
a vacuum of spatial planning 
in the Borough increasing 
the number of ad hoc 
applications and appeals, 
with demands on staff 
resources, increased 
financial costs and potential 
reputational damage.  
 

Unlikely 
 

Major The new timetable 
takes account of 
forthcoming legislative 
changes, 3rd party (e.g. 
PINS) inputs and other 
known externalities to 
minimise slippage 
potential.  Progress 
against the new 
milestones will be 
carefully monitored and 
resources (i.e. staffing 
and financial) will be 
managed in a manner 
which is commensurate 
with the LDFs high 
priority.  
 

 
Key Decision:  Yes  
  
Background Papers  Planning and Compulsory Purchase Act 2004 

Town and Country Planning (Local Development) 
(England) Regulations 2004 and subsequent 
amendments in 2008 and 2009; 
Planning Policy Statement 12: Local Spatial Planning 
(2008)  
Borough of Charnwood Local Development Scheme, 
February 2007;  
Government White Paper: Local Growth: Realising 
every place’s potential (October 2010) 
Ministerial Statement: Planning for Growth (March 
2011) 
Localism Act (November 2011) 

 
Officer to Contact:  Richard Bennett (01509 634763) 

richard.bennett@charnwood.gov.uk    
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Part B 
 

1. Background  
 

1.1. Local planning authorities are required to prepare a LDS setting out a 3 
year programme for the preparation of local development documents 
and to keep them under review. 

 
1.2. The government has signalled its desire for LDFs to be progressed 

quickly to deliver planned housing and economic growth through the 
Local Growth White Paper (October 2010) and a Ministerial Statement 
in March 2011.  

 
1.3. The Council adopted its first LDS in October 2005 and further revisions 

were brought into effect in February 2007 and August 2011. 
Commentary on the progress made on the milestones of the previous 
Local Development Schemes can be obtained from the Council’s Annual 
Monitoring Reports. These are available to view online from the 
following link: 
http://www.charnwood.gov.uk/pages/monitoringandresearch 

 
1.4. Progress on the milestones within the current Local Development 

Scheme has been challenging.  Soon after the Scheme’s adoption in 
August 2011, revised evidence from housing developers on their 
anticipated completion rates revealed that there was likely to be a 
housing shortfall within the plan period.  Options to address the shortfall 
must be considered and consulted on before the Core Strategy can 
progress and it has necessitated further transport modelling, using 
Leicestershire County Council’s new Leicester and Leicestershire 
Integrated Transport Model (LLITM). 

 
1.5. The transport modelling work, which is critical to the progression of the 

Core Strategy, was due to be available by mid October 2011 and then 
used to inform focused consultation on the housing shortfall in 
December, ahead of the planned wider consultation in February 2012.  
However, there have been significant delays due to technical problems 
with the model’s output and validation difficulties.  Officers have worked 
closely with Leicestershire County Council and Leicester City Highway 
Authority’s and the Highways Agency to try to minimise the extent of 
delay and to seek the earliest possible completion of this important 
Study.  Progress has been made and the draft findings are now expected 
before the end of March 2012. 

 
1.6. The transport model difficulties have caused a significant delay in the 

overall DPD programme.  However, during the period of delay officers 
have continued to finalise the outstanding evidence base studies and topic 
based policy approaches for the DPD and to progress an officers’ 
working draft of the Core Strategy as far as is possible in the 
circumstances.  The review of the LDS sets out the new programme 
based on the understanding that the transport modelling results will be 
available before the end of March 2012.   
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2. Progress made on the Local Development Framework 
 

2.1. The Statement of Community Involvement (SCI) was subject to public 
consultation and independent examination by a Planning Inspector. It was 
found sound and was adopted in January 2006. It remains relevant in the 
production of planning documents but the revised Local Development 
Scheme anticipates its replacement in 2013. 

 
2.2. The Core Strategy Development Plan Document commenced in 2004 

and consultation on issues and options was held in May 2004 and June 
2005. A preferred option report was published in February 2006 and 
again in October 2008. This Local Development Scheme sets out the 
milestones to complete the Core Strategy process. 

 
2.3. Other considerations 

 
2.4. The Local Development Scheme does not list the schedule of 

Supplementary Planning Documents as the law has changed in this regard. 
Instead a list of planned Supplementary Planning Documents will be 
maintained on the website. 

 
2.5. The Local Development Scheme makes reference to the Community 

Infrastructure Levy (CIL); a new charging regime which local authorities 
can apply to most types of new development in their areas based on the 
size, type and location of the development proposed. This has potential 
to generate significant revenue for the provision of social and physical 
infrastructure to assist in the delivery of the Local Development 
Framework. In September 2011 Cabinet resolved that a CIL for 
Charnwood be pursued.  The likely completion date will be towards the 
end of 2013. 

 
2.6. The need to respond to the planning challenges that the delivery of 

proposed sustainable urban extensions will present is recognised.  In the 
event of large scale development coming forward, effective delivery 
mechanisms will be needed to ensure that appropriate project 
management arrangements and adequate resources are in place.  The 
measures will include the provision of a project managed approach 
secured through a Planning Performance Agreement and a review of the 
pre-application charging regime, which was approved by Cabinet in 
January 2012 (minute 93 11/12 refers).  It is anticipated that an item will 
be presented to Cabinet in due course to show how this might be 
achieved. 

 
2.7. Localism Act 

 
2.8. The Localism Act received Royal Assent in November 2011 and seeks to 

shift the balance of power to a local level. It makes legislative provision to 
reform the planning system, which amongst other things, abolishes the 
Regional Plan tier of the Development Plan and introduces a system of 
Neighbourhood Development Plans and Neighbourhood Development 
Orders.  

 
2.9. Draft secondary legislation has been subject to consultation which sets 

out streamlined arrangements for the preparation of development plan 
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documents and the Local Development Scheme. This has yet to be 
brought into effect. 

 
2.10. Whilst the abolition of the Regional Plan requires local authorities to 

work together under the new ‘Duty to Cooperate’, to ensure that 
strategic planning matters such as a the distribution of housing, policies 
for climate change and transport are adequately dealt with, the exercise 
of setting policy targets will essentially become a local matter. 

 
2.11. The Act also introduces Neighbourhood Development Plans which are a 

community-based document which may be initiated by Parish and Town 
Councils or Neighbourhood Forums and ultimately adopted by the 
Council as part of the development plan. They must be prepared in 
general conformity with the Core Strategy. Future reviews of the Local 
Development Scheme may need to recognise Neighbourhood 
Development Plans and their contribution to the overall Local 
Development Framework. 

 
2.12. The National Planning Policy Framework (NPPF) is still to be published 

and, therefore, the details of many of the changes remain to be finalised.  
The NPPF is expected within the lifespan of this Scheme and the Council 
has started to think about how the changes will influence the work.  This 
includes the programming of a review of the Statement of Community 
Involvement (SCI) in this Scheme.  

 
2.13. Appendices 

 
Appendix: Charnwood Local Development Framework Local 

Development Scheme – April 2012 to March 2015 
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1 
Charnwood Local Development Framework 

Draft Local Development Scheme:  April 2012–March 2015 
April 2012 

1. Introduction 
 
1.1. Planning shapes the places where people live and work. Good planning ensures that the right 

development takes place at the right location and at the right time. It helps towns and cities 
thrive and grow by providing jobs, homes and leisure opportunities whilst protecting and 
enhancing the historic environment and important open spaces. 

 
1.2. This Local Development Scheme (LDS) presents the Council’s commitment to the 

production of various planning documents that will make up the Local Development 
Framework (LDF). These documents taken together will set a clear vision for the area, 
together with a strategy for delivering it, over the period to 2028 and will gradually replace 
the ‘saved’ policies of the Charnwood Borough Local plan (2004). The saved policies can be 
found in Appendix A. 

 
1.3. This is the fourth Local Development Scheme prepared by the Council. It takes into account 

changes in legislation in 2008 and the work undertaken to evidence the Core Strategy over 
the last six years. 

 
1.4. The Localism Act received Royal Assent in November 2011 and makes changes to the 

planning system to reflect the localism agenda.  The basic plan making structure, however, 
remains intact with local plans continuing to be at the heart of the planning system.  The 
form and content of each plan will be shaped to a large degree by the National Planning 
Policy Framework (NPPF).  This document is still to be published and, therefore, the detail 
of the changes are yet to be finalised but are expected within the lifespan of this Scheme. 
We have started to think about how the changes will influence our work and have 
programmed a review of the Statement of Community Involvement (SCI) in this Scheme.  

 
2. The Local Development Framework 
 
2.1. The Local Development Framework is a portfolio of planning documents which provide the 

basis for decisions to be made on planning applications.  In addition to the Local 
Development Scheme, the Local Development Framework should include the following 
Local Development Documents: 

 
 Development Plan Documents 
 Supplementary Planning Documents 
 Statement of Community Involvement 
 Annual Monitoring report 

 
2.2. The relationship between the Local Development Documents is explained in Appendix B 
 
2.3. Development Plan Documents (DPDs) have statutory status and carry the most weight 

when making decisions on planning applications. They are subject to independent 
examination by an independent Planning Inspector and undergo a rigorous procedure of 
community involvement and consultation. Development Plan Documents normally comprise: 

 
 A Core Strategy – a long term strategic framework for the Borough 
 Site specific allocations of land 
 Development management policies for the Borough 
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2 
Charnwood Local Development Framework 

Draft Local Development Scheme:  April 2012–March 2015 
April 2012 

 Area Action Plans (where needed); and 
 A Proposals Map 

 
2.4. Supplementary Planning Documents (SPD) are intended to expand upon, or provide 

further details to, policies in Development Plan Documents. New or replacement 
Supplementary Planning Documents will go through a consultation process in accordance 
with the Statement of Community Involvement. Once adopted, Supplementary Planning 
Documents will form part of the Local Development Framework as non-statutory 
documents. Supplementary Planning Documents will not be subject to examination but will 
be informed by community and stakeholder involvement.  

 
2.5. The Council must also produce a Statement of Community Involvement (SCI) setting 

out how it intends to consult and involve the community in the preparation and review of 
local development documents and in development management decisions. 

 
2.6. The Annual Monitoring Report assesses whether policies, targets and milestones have 

been met and it will inform the review of the Local Development Scheme. 
 
2.7. In preparing the Local Development Framework the Council must also undertake a 

sustainability appraisal including a strategic environmental assessment of its strategy and 
proposals. The relationship between the sustainability appraisal and planning documents as 
well as the stages involved in preparing development plan documents is shown in the 
diagram in Appendix C. 

 
2.8. When development plan documents are submitted to the government for an examination in 

public they must be accompanied by an Equalities Impact Assessment (EqIA). This 
assessment identifies the impact that policies and proposals have on different people in the 
Borough. 

 
3. The Charnwood Local Development Framework  
 

Progress so far 
 
3.1. The Statement of Community Involvement was subject to public consultation and 

independent examination by a planning Inspector. It was found sound and was adopted in 
January 2006. 

 
3.2. The Core Strategy Development Plan Document commenced in 2004 and consultation on 

issues and options was held in May 2004 and June 2005. A preferred option report was 
published in February 2006 and again in October 2008. This Local Development Scheme sets 
out the milestones to complete the Core Strategy process. 

 
3.3. A number of Supplementary Planning Guidance and Supplementary Planning Documents 

have been produced in agreement with saved local plan policies. These are shown in 
Appendix D 
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3 
Charnwood Local Development Framework 

Draft Local Development Scheme:  April 2012–March 2015 
April 2012 

Local Development Documents scheduled for 2012-2015 
 
3.4. The Borough Council has considered which local development documents it intends to 

produce in the period up to 2015 and these are shown in Appendix E.  
 
3.5. The Council’s first priority will be to produce the Core Strategy development plan 

document for the area and then to identify necessary land allocations and the policies which 
will manage their implementation.  

 
3.6. The Core Strategy Development Plan Document will set out the strategic policies to deliver 

the Council’s vision for Charnwood up to 2028 and will address the spatial implications of 
the Sustainable Community Strategy and the strategies of other key bodies.  

 
3.7. Site Allocations and Development Management Policies development plan document will 

identify sites in the borough needed to accommodate the range of land uses necessary to 
implement the objectives of the Core Strategy. It will also set out specific criteria against 
which planning applications for the development and use of land and buildings will be 
considered, along with details of developer contributions 

 
3.8. A new Proposals Map will replace the Charnwood Borough Local Plan proposals map when 

the Site Allocations and Development Management Policies development plan document is 
adopted. 

 
3.9. The Statement of Community Involvement will be reviewed during the three year period of 

this Local Development Scheme. It should be noted that due to the changes in the 
regulations, statements of Community Involvement are no longer subject to examination   

 
3.10. A series of supplementary planning documents will also be necessary to amplify existing 

planning policy and a project plan for these will be maintained on the website and they will 
be integrate into the Service Delivery Plan. A number of parishes have or are in the process 
of producing Village Design Statements. It is the intention to adopt these as supplementary 
planning documents as they come forward. 

 
3.11. In September 2011 the Council resolved to progress towards the introduction of a 

Community Infrastructure Levy charging schedule. The Community Infrastructure Levy is a 
new charge that local authorities can charge on most types of new development in their 
areas based on the size, type and location of the development proposed.  Based on an 
Infrastructure Delivery Plan drawn up in consultation with neighbourhoods and 
stakeholders, the Community Infrastructure Levy will support the delivery of the housing 
and employment growth identified in the Local Development Framework. 

 
Neighbourhood Development Plans 

 
3.12. The Localism Act makes provisions for Neighbourhood Development Plans (NDP) to be 

prepared. NDPs are a community-based document which will be initiated through the 
Parish/Town Council or Neighbourhood Forum and ultimately adopted by the Council as 
part of the development plan. Future reviews of the Local Development Scheme may need 
to consider the prospect of Neighbourhood Development Plans. 
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4 
Charnwood Local Development Framework 

Draft Local Development Scheme:  April 2012–March 2015 
April 2012 

4. Project Management and Resources 
 
4.1. The Local Development Framework is managed day to day by the manager of the Planning 

Policy Team. This work is overseen by the Local Development Framework Project Board 
(LDF Board) which is made up of the Lead Cabinet member for Planning, the Head of 
Planning & Regeneration and the manager of the Planning Policy Team 

 
4.2. A Local Development Framework Member Reference Group (LDF MRG) has also been 

constituted to provide advice and feedback to the Board on a range of planning policy 
matters. 

 
4.3. The Planning Policy Team provides the bulk of the Council’s resource to progress the Local 

Development Framework but specialist expertise is drawn from across the Plans, Policies 
and Place-making Group and elsewhere across the Service when required. 

 
4.4. Budgetary provision is sought on an annual basis based on the Service Delivery Plan and 

Local Development Scheme programme. Specific costs relating to the submission of 
documents and the Examination process are identified in the Council’s Medium Term 
Financial Plan. 

 
4.5. The challenge that delivery of sustainable urban extensions will present has been recognised.  

In the event of large scale development coming forward, there will be need for effective 
delivery mechanisms to ensure that appropriate project management arrangements and 
resources are in place.  This will include an expansion to pre-application charging, which was 
approved by Cabinet in January 2012.  It is anticipated that an item will be presented to a 
future meeting to show how this will be achieved. 

 
 
5. Risk Assessment 
 
5.1. An assessment has been carried out of the factors that could affect the ability of the council 

to deliver the Local Development Framework in accordance with the indicated programme. 
Actions to manage these risks have been identified. 

 

Risk Identified Likelihood/Impact Management Action 

Programme 
slippage 

Medium/High 
The Council is required to meet the 
milestones for development plan 
documents in the local development 
scheme. Failure to deliver against the 
key milestones will be damaging to 
the reputation of the local planning 
authority and the absence of up to 
date planning policies will hamper the 
realisation of the Council’s vision and 
lead to unplanned developments in 
the Borough.  The deadlines for 
preparing the Local Development 

The Council will ensure that 
progress is carefully 
monitored and that priority 
is given to achieving the key 
milestones set out in the 
local development scheme 
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5 
Charnwood Local Development Framework 

Draft Local Development Scheme:  April 2012–March 2015 
April 2012 

Risk Identified Likelihood/Impact Management Action 

Framework are very challenging given 
the greater emphasis on community 
consultation. 

Staff resources Medium/High 
The council is going through a period 
of transformation. Loss of 
experienced staff will impact on the 
production of local development 
documents. 

Ensure that sufficient staff 
resources with the necessary 
experience and expertise are 
available for the production 
of development plan 
documents 

Financial resources Low/High 
Sufficient financial resources are 
required to prepare local 
development documents including for 
consultancy, consultation and the 
examination process.  

Ensure the Local 
development Scheme 
informs the council’s Medium 
Term Financial plan. 

Competing work 
priorities 

Low/Medium 
The Planning and Regeneration 
Service is involved in a wide range of 
spatial policy work. Planning 
applications for major unplanned 
developments will weigh heavily on 
staff resources especially if they go to 
appeal. 

The high priority of the LDF 
is recognised and at certain 
times other work will have 
to take a much lower 
priority. Where this is not 
possible consideration is 
given to outsourcing work to 
other local planning 
authorities or consultants. 

Level of public 
interest cause 
delays 

Medium/High 
Public interest in the Local 
Development Framework has been 
high during previous consultations 

Resources are drawn from 
across the Planning and 
Regeneration Service at 
appropriate times to ensure 
representations are dealt 
with. 

Lack of capacity of 
the Planning 
Inspectorate or 
other statutory 
agencies to 
respond 

Low/High 
Decisions taken nationally to change 
the resources of statutory agencies, 
and their capacity to manage local 
development framework 
consultations and other work, may 
cause delays to the programme 

The Local Development 
Scheme provides forward 
notice of the council’s Local 
Development Framework 
programme. Maintain contact 
with key agencies to 
minimise prospect of slippage 
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6 
Charnwood Local Development Framework 

Draft Local Development Scheme:  April 2012–March 2015 
April 2012 

6. Schedule of Proposed Local Development Documents 
 

Document Status Role & Content 
Chain of 

Conformity 
Start* 

Issues and 
Options 

Publication Submission Examination Adoption 

Core 
Strategy 

DPD Sets out the 
strategic policies 
to deliver the 
Council’s vision 
for Charnwood 
up to 2028 and 
will address the 
spatial implications 
of the Sustainable 
Community 
Strategy and the 
strategies of other 
key bodies 

In accordance with 
legislation, case law 
and national 
planning policies 

May 2004 May 2004 
June 2005 
Feb 2006 
Oct 2008 

Sept 2012 Dec 2012 Apr 2013 Dec 2013 

Site 
Allocations 
and 
Development 
Management 
Policies 

DPD To identify land 
use sites needed 
to implement the 
Core Strategy. To 
set out specific 
criteria against 
which planning 
applications will 
be considered 

Consistent with 
national planning 
guidance and the 
core strategy of 
the LDF 

Apr 2013 Apr 2013-Feb 
2014 

Feb 2014 May 2014 Sept 2014 Feb 2015 

Proposals 
Map 

DPD Borough wide 
plan on ordnance 
survey base to 
identify specific 
policies and 
proposals for 
development or 
use of land 

 This will replace the local plan proposals map and will contain allocated sites and 
designated areas as set out in the development plan documents. The map will be 
adopted alongside the Site Allocations and Development Management Policies DPD 
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Charnwood Local Development Framework 

Draft Local Development Scheme:  April 2012–March 2015 
April 2012 

Document Status Role & Content 
Chain of 

Conformity 
Start* 

Issues and 
Options 

Publication Submission Examination Adoption 

Statement of 
Community 
Involvement 

LDD Sets out how the 
council intends to 
consult and 
involve the 
community in the 
preparation and 
review of local 
development 
documents and in 
development 
management 
decisions 

N/A Apr 2013 Apr 2013 – 
Aug 2013 

Aug 2013 - - Dec 2013 

 
* including consulting stakeholders on the scope of the sustainability appraisal 
 
DPD – Development Plan document 
LDD – Local Development Document 
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Charnwood Local Development Framework 
Draft Local Development Scheme:  April 2012–March 2015 

April 2012 

7. Programme Chart Programme Chart 
  
  
  

  

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N

Site Allocations and Development Management Policies DPD

Core Strategy DPD

and Proposals Map

Statement of Community Involvement

2012 2013 20152014

Charnwood Local Development Documents 

 Inspector’s report published 

Key: 
 

 Start  
 Publication 
 Submission 
 Pre-examination meeting 
 Examination in Public 

 Adoption by the Council 
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Charnwood Local Development Framework 

Draft Local Development Scheme:  April 2012–March 2015 
April 2012 

Appendix A: 
Saved Policies of the Charnwood Borough Local Plan 2004 

 
The following policies were ‘saved’ beyond 27th September 2007. The table indicates which Local 
Plan policies are likely to be replaced, in whole or part, by the Core Strategy DPD or by the Site 
Allocations and Development Management Policies DPD. Policies marked by a hyphen will not be 
replaced.  However, the markings are indicative only and subject to detailed consideration during 
the preparation of the Core Strategy. 
 

Policy 
Number 

Policy 

Replaced 
by Core 
Strategy 

DPD 
policies 

Replaced by 
Site 

Allocations 
and 

Development 
management 
DPD Policies 

Chapter 2: Strategy 

ST/1 Overall Strategy for Charnwood X  

ST/2 Limits to Development X  

ST/3 Infrastructure X  

Chapter 3: Environment 

EV/1 Design X  

EV/2 Nationally Important Archaeological Sites  X 

EV/8 Buildings of Local Historic or Architectural Interest  X 

EV/9 Historic Parks and Gardens  X 

EV/16 Access for People with Disabilities  X 

EV/17 Safety in New Development  X 

EV/18 Open Spaces of Special Character  X 

EV/20 Landscaping in New Development  X 

EV/22 
Sites of Regional, County and District Level 
Ecological or Geological Importance 

 X 

EV/23 
Sites of Parish Level Ecological or Geological 
Importance 

 X 

EV/29 Access to Watercourses for Maintenance  X 

EV/31 Sewage Disposal Capacity  X 

EV/39 Development and Pollution  X 

EV/40 Light Pollution  X 
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Policy 
Number 

Policy 

Replaced 
by Core 
Strategy 

DPD 
policies 

Replaced by 
Site 

Allocations 
and 

Development 
management 
DPD Policies 

EV/43 Percent for Art  X 

Chapter 4: Population and Housing 

H/1 
New Housing Allocations on Previously Developed 
Land 

 X 

H/2 New Housing Allocations on Greenfield Sites  X 

H/2(a) Land North of Bradgate Road, Anstey - - 

H/2(b) 
Land between Cotes Road and Willow Way, Barrow 
upon Soar 

- - 

H/2(c) Land at Brook Street, Burton on the Wolds - - 

H/2(d) Land at Peartree Lane, Loughborough - - 

H/2(e) Land at Meynell Road, Quorn - - 

H/2(f) Land at Little Haw Farm, Shepshed - - 

H/2(g) Land East of 19 Barkby Lane Syston - - 

H/2(h) Land at Barkby Road, Syston - - 

H/2(i) Land at Wysall Lane, Wymeswold - - 

H/4 
General Guidance on Provision for Affordable 
Housing 

X  

H/5 Affordable Housing on Unallocated Sites X  

H/6 Affordable Housing in the Rural Areas X  

H/9 Assessment of Gypsy Site Proposals  X 

H/10 Assessment of Travelling Showpeople Site Proposals  X 

H/11 Houseboats  X 

H/12 Student Halls of Residence X  

H/13 
Houses in Multiple Occupation without On-site 
Supervision. 

X  

H/16 Design and Layout of New Housing Developments X  

H/17 Extensions to Dwellings  X 

H/20 The Ridgeway Area of Rothley  X 
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Policy 
Number 

Policy 

Replaced 
by Core 
Strategy 

DPD 
policies 

Replaced by 
Site 

Allocations 
and 

Development 
management 
DPD Policies 

 

Chapter 5: Employment and Business 

E/4 Loughborough Science Park X  

E/5 New Employment Areas  X 

E/5(a) Extension to Hayhill Industrial Estate, Sileby - - 

E/5(b) 
Extension to Woodbrook Industrial Park, Belton Rd, 
Loughborough 

- - 

E/5(c) Land at Dishley Grange, Hathern - - 

E/5(d) Granite Way, Mountsorrel - - 

E/5(e) 
Land at Rothley Lodge, East of the A6 Bypass, 
Rothley 

- - 

E/5(f) 
Land North of Harrowgate Drive and West of the 
A6, Wanlip 

- - 

E/6 Future Use of Dishley Grange Farmstead  X 

E/7 
Control of Employment Uses in Primarily 
Employment Areas 

 X 

E/8 Safeguarding of Employment Land and Buildings  X 

E/9 Sales Areas for Cars, Caravans and Other Vehicles  X 

E/10 
Regeneration Opportunity Site – Land between 
Burder Street and Midland Mainline, Loughborough 

 X 

E/11 
Acceptable Uses for Proposed Regeneration 
Opportunity Site 

 X 

Chapter 6: Rural Land and Economy 

CT/1 
General Principles for Areas of Countryside, Green 
Wedge and Local Separation 

X  

CT/2 Development in the Countryside  X 

CT/3 Development in Green Wedges  X 

CT/4 Development in Areas of Local Separation  X 

CT/5 Local Separation – The Ridgeway Area of Rothley  X 

CT/7 Areas of Particularly Attractive Countryside X  

CT/10 Rural Diversification  X 

20



12 
Charnwood Local Development Framework 

Draft Local Development Scheme:  April 2012–March 2015 
April 2012 

Policy 
Number 

Policy 

Replaced 
by Core 
Strategy 

DPD 
policies 

Replaced by 
Site 

Allocations 
and 

Development 
management 
DPD Policies 

CT/13 Riding Stables, Kennels and Similar Establishments   X 

CT/14 Replacement Dwellings   X 

CT/15 Conversion of Existing Rural Buildings  X 

CT/20 Development Located in the National Forest  X 

Chapter 7: Transport and Traffic Management 

TR/1 The Specified Road Network (SRN)  X 

TR/2 
Safeguarding Areas for Programmed Strategic Road 
and Highway Improvement Schemes 

X  

TR/3 
Local Highway Improvement Schemes in 
Loughborough 

X  

TR/4 
Roads and Highway Improvements to be provided in 
Association with New Development 

X  

TR/5 Transport Standards for New Development  X 

TR/6 Traffic Generation from New Development  X 

TR/7 Improving Bus Services and Facilities X  

TR/8 An Improved Bus Station in Loughborough  X 

TR/9 Bus/Rail Interchange next to Loughborough Station - - 

TR/11 
Safeguarding the Midland Mainline and Leicester to 
Peterborough Railway Corridors 

 X 

TR/12 Safeguarding the Great Central Railway Corridor  X 

TR/13 Access for Cyclists and Pedestrians  X 

TR/14 
Safeguarding Disused Linear Routes for Transport 
Purposes 

 X 

TR/16 Traffic Calming  X 

TR/17 The Impact of Traffic on Minor Rural Roads  X 

TR/18 Parking Provision in New Development  X 

TR/19 
Public Car Parking Provision Serving Loughborough 
Town Centre 

X  

TR/20 
Public Car Parking Provision Serving District and 
Local Centres 

X  

TR/21 Planning Criteria for the Design and Layout of New  X 
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Policy 
Number 

Policy 

Replaced 
by Core 
Strategy 

DPD 
policies 

Replaced by 
Site 

Allocations 
and 

Development 
management 
DPD Policies 

Car Parks 

TR/22 
Park & Ride Site on land adjacent to the A46/A6 
Junction, Wanlip 

- - 

TR/23 
Planning Criteria for Park and Ride Schemes to 
Service Loughborough and Leicester 

X  

TR/25 Heavy Goods Vehicle Operations  X 

TR/27 
Provision of Servicing, Loading and Unloading 
Facilities in Non-Residential Developments 

 X 

TR/28 Loss of Servicing, Loading and Unloading Facilities  X 

TR/29 
Roadside Service Area on Land Adjacent to the 
A6/A46 Junction, Wanlip 

- - 

TR/30 
Planning Criteria to Assess Proposals for Roadside 
Service Areas 

 X 

Chapter 8: Central Areas and Shopping 

CA/2 Acceptable Uses in the Loughborough Core Area X  

CA/3 Acceptable Uses in the Loughborough Outer Area X  

CA/4(a) 
Opportunity Site – Devonshire Square, 
Loughborough 

 X 

CA/4(b) 
Opportunity Sites – Fennel Street, Baxter Gate and 
Leicester Road, Loughborough 

 X 

CA/5 Town Centre Business Areas  X 

CA/6 Town Centre Commercial Service Areas  X 

CA/7 
Pedestrian Preference in Loughborough Town 
Centre 

 X 

CA/8 Acceptable Uses in District Centres  X 

CA/9 Acceptable Uses in Local Centres  X 

CA/10 New Local Centres X  

CA/11 Use of Upper Floors  X 

CA/12 Shop Front Design  X 

CA/13 Shop Front Security  X 

CA/14 Amusement Centres  X 
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Policy 
Number 

Policy 

Replaced 
by Core 
Strategy 

DPD 
policies 

Replaced by 
Site 

Allocations 
and 

Development 
management 
DPD Policies 

    

Chapter 9: Recreation and Tourism 

RT/3 Play Spaces in New Development X  

RT/4 Youth/Adult Play in New Development X  

RT/5 Amenity Open Space In New Development X  

RT/6 Design of Play-Areas X  

RT/8 Replacement Derby Road Playing Fields, Hathern - - 

RT/9 Recreation Land, Lanes Close, Sileby - - 

RT/10 
New Recreation Land, South of Hazel Road and 
Manor Drive, Loughborough 

- - 

RT/12 
Structural Open Space Provision In New 
Development 

 X 

RT/13 
Allsopps Lane, Loughborough – Recreation and 
Amenity Area 

- - 

RT/17 Watermead Country Park X  

RT/18 Wanlip Country Club X  

RT/21 Grand Union Canal Opportunity Site  X 

Chapter 10: Community Facilities 

CF/1 Retention of Existing Community Facilities  X 

CF/4 Loughborough University and College Campuses X  

CF/8 Fire Station Site A6/A46 Junction, Wanlip - - 
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Appendix B: 
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Appendix C: 
Stages of Development Plan Document Preparation and Relationship to Sustainability Appraisal 

 

Pre- 
Production 

Development Plan Document 

Evidence Gathering 

Stage B:  Developing and refining options and 
assessing effects 

Stage A:  Setting the context, establishing the 

Sustainability Appraisal 

baseline and deciding on scope 

Production 
Consultation on draft 

Development Plan Document 
issues and options 

Consideration of 
representations received 

Continuous consultation on 
the scope of the 

Development Plan 
Document (in accordance 

with the adopted Statement 
of Community Involvement) 

Stage C:  Preparing the Sustainability 
Appraisal Report 

Stage D:  Consulting on the Development 
Plan Document and Sustainability Appraisal 

Report 

Preparation and consultation on the Submission 
Development Plan Document 

Reg 27 

Examination Consideration of representations (with the 
potential to amend/re-consult on the 

Development Plan Document if necessary) 

Submission of the Development Plan Document 
to Secretary of State Reg 28 

Pre-examination meeting 

Independent examination 

Adoption Adoption and monitoring Stage E:  Monitoring the significant effects of 
implementing the Development Plan Document 

Reg 25 

Reg 36 
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Appendix D: 
Supplementary Planning Guidance and Supplementary Planning 

Documents 
 

Supplementary Planning Guidance 
 
These supplementary planning guidance documents are linked to the ‘saved’ policies of the 
Charnwood Borough local plan and will continue in force until these policies are replaced by 
policies in development plan documents or new supplementary planning documents. 
 

Document Date Adopted Link to ‘Saved’ Policies 

Wymeswold Village Design 
Statement 

Pre-2004 EV/1 

Rearsby Village Design 
statement 

Pre-2004 EV/1 

Barrow upon Soar Village 
Design Statement 

Pre-2004 EV/1 

Planning and Lighting 
proposals 

N/A EV/50; RT1; RT15 

Backland and Tandem 
Development 

2001 H/15 

House Extensions N/A H/15 

Public Art: Making Places 
Distinctive 

2003 EV/43 

 
 

Supplementary Planning Documents 
 
The following adopted supplementary planning documents are linked to ‘saved’ policies of the 
2004 Charnwood Borough Local plan. 
 

Document Date Adopted Link to ‘saved’ policies 

Affordable Housing September 2005 H/4; H/5; H/6 

Student Housing Provision in 
Loughborough 

December 2005 H/12; H/13; EV/1; EV/39 

Loughborough University East 
Park 

January 2006 CF/4; EV/1; EV/27 

Leading in Design July 2005 EV/1 

Leading in Design – shop fronts 
and Signs 

January 2006 
EV/1; Ev/4; EV/10; EV/11 to 15; EV/16; 
CA/11; CA/12; CA/13 

Leading in Design – making it easy February 2006 EV/16 

Devonshire Square Design Brief March 2007 CA/4a 

Former General Hospital & 
Aumberry Gap Development Brief 

March 2007 CA/4b 
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Document Date Adopted Link to ‘saved’ policies 

S106 Developer Contributions May 2007 ST/3 

Burton on the Wolds village 
Design Statement 

January 2006 EV/ 

Woodhouse Village Design 
Statement 

May 2006 EV/1 

Woodhouse eaves Village Design 
Statement 

May 2006 EV/1 

Newtown Linford Village Design 
Statement 

November 2008 EV/1 

Quorn village Design Statement October 2008 EV/1 

 

27



19 
Charnwood Local Development Framework 

Draft Local Development Scheme:  April 2012–March 2015 
April 2012 

Appendix E: 
Profiles of Local Development Documents 

 
Core Strategy Development Plan Document 

 
Overview 

Role and content Sets out the strategic policies to deliver the Council’s vision for 
Charnwood up to 2028 and will address the spatial implications of 
the Sustainable Community Strategy and the strategies of other key 
bodies 

Coverage Borough wide 
Status Development Plan Document 
Chain of Conformity In accordance with legislation, case law and national planning 

policies. 
 
 

Timetable 

Start 2004 
Issues and options 
(Regulation 25) 

May 2004; June 2005; February 2006; and October 2008 

Publication 
(Regulation 27) 

September 2012 

Submission 
(Regulation 30) 

December 2012 

Pre-examination meeting March 2013 
Examination in Public April 2013 
Inspector’s Report October 2013 
Adoption and publication 
of the DPD 

December 2013 

 
 

Management arrangements 

Organisational Lead Head of Planning and Regeneration Services 
Lead officer Group Leader Plans, Policies and Place-making 
Management 
Arrangements 

LDF Project Board; LDF Member Reference Group; Cabinet and 
full Council 

Resources required Charnwood Core Management Team; Planning and Regeneration 
Service; Housing Service; Finance and Property Services; Strategic 
Support Service; Leicestershire County Council inc Highway 
Authority and Education Authority 

Community and 
Stakeholder involvement 

Parish and Town Councils, Neighbourhood Forums, partner 
organisations, and others as identified in the Regulations and the 
Statement of Community Involvement. 

Monitoring and review Annual Monitoring Report 
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Site Allocations and Development Management Policies Development Plan 
Document and Proposals Map 

 
Overview 
Role and content To identify land use sites needed to implement the Core Strategy. 

To set out specific criteria against which planning applications will 
be considered 

Coverage Borough wide 
Status Development Plan Document 
Chain of Conformity Core Strategy and national planning policies 
 
 

Timetable 

Start April 2013 
Issues and options 
(Regulation 25) 

April 2013 – February 2014 

Publication 
(Regulation 27) 

February 2014 

Submission 
(Regulation 30) 

May 2014 

Pre-examination meeting August 2014 
Examination in Public September 2014 
Inspector’s Report December 2014 
Adoption and publication 
of the DPD 

February 2015 

 
 

Management arrangements 

Organisational Lead Head of Planning and Regeneration Services 
Lead officers Group Leader Plans, Policies and Place-making; 
Management 
Arrangements 

LDF Project Board; LDF Member Reference Group; Cabinet and 
full Council 

Resources required Planning and Regeneration Service; Housing Service; Finance and 
Property Services; Strategic Support Service; Leicestershire County 
Council inc Highway Authority and Education Authority 

Community and 
Stakeholder involvement 

Parish and Town Councils, Neighbourhood Forums, partner 
organisations, and others as identified in the Regulations and 
Statement of Community Involvement. 

Monitoring and review Annual Monitoring Report 
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Statement of Community Involvement 
 
Overview 
Role and content sets out how the council intends to consult and involve the 

community in the preparation and review of local development 
documents and in development management decisions 

Coverage Borough wide 
Status Local Development Document 
Chain of Conformity N/A 
 
 

Timetable 

Start April 2013 

Issues and options 
(Regulation 25) 

April 2013 – August  2013 

Publication 
(Regulation 27) 

August 2013 

Adoption and publication 
of the DPD 

December 2013 

 
 

Management arrangements 

Organisational Lead Head of Planning and Regeneration Services 
Lead officer Group Leader Plans, Policies and Place-making 
Management 
Arrangements 

LDF Project Board; LDF Member Reference Group; Cabinet and 
full Council 

Resources required Planning and Regeneration Service; Neighbourhood Services; 
Strategic Support Service 

Community and 
Stakeholder involvement 

Parish and Town Councils, Neighbourhood Forums, partner 
organisations, and others as identified in the Regulations and 
Statement of Community Involvement. 

Monitoring and review Annual Monitoring Report 
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Appendix F: 
Glossary of Terms 

 
Annual Monitoring Report (AMR) The Annual Monitoring Report will monitor and 

assess the implementation of the Local Development 
Scheme and whether the Local Development 
Document policies are being achieved. It will review 
plan progress against the targets and milestones and 
seek reasons if they are not being met. The 
sustainability appraisal will have specific monitoring 
requirements and will be useful means of developing 
monitoring indicators 
 

Core Strategy Spatial vision and strategy for the Borough including 
key policies and proposals to deliver vision. 
 

Development Plan Document (DPD) Documents prepared by the local planning authority 
setting out the main spatial strategy, policies and 
proposals for the area. They are statutory 
documents that are prepared with rigorous 
community involvement and consultation. They are 
subject to an examination in public by independent 
Planning Inspector. 
 

Development Plan Development Plan Documents and the Regional 
Spatial Strategy make up the Development Plan.  
Under the Planning Acts the Development Plan is 
the primary consideration in deciding planning 
applications. 
 

Local Development Documents (LDDs) Generic term for documents included in the Local 
Development Framework. 
 

Local Development Framework (LDF) A binder of documents that set the spatial strategy 
for the area. 
 

Local Development Scheme (LDS) A three year project plan outlining the Council’s 
programmed for preparing the Local Development 
Framework. 
 

Neighbourhood Development Plan Community-based document which may be initiated 
by Parish and Town Councils or Neighbourhood 
Forums and ultimately adopted by the Council as 
part of the development plan. It must be prepared in 
general conformity with the Core Strategy. 
 

Regional Spatial Strategy Statutory document that replaces Regional Planning 
Guidance and sets out regional strategies and 
policies.   
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Spatial planning A process of managing change in the interests of 
sustainable development.  Brings together policies 
for the development and use of land with other 
policies and programmes which have an effect on the 
nature of places and how they function. 

Statement of Community Involvement 
(SCI) 

Outlines the approach of the authority to involving 
the community in preparing the LDF and significant 
planning applications. 
 

Supplementary Planning Documents (SPD) Documents that expand on policies and proposals in 
Development Plan Documents. 
 

Sustainability Appraisal (SA) An appraisal of the social, economic and 
environmental implications of a strategy, policies and 
proposals.  Will ensure that proposals contribute to 
the achievement of sustainable development. 
 

Sustainable development Meeting our own needs without prejudicing the 
ability of future generations to meet their needs. 
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	CABINET – 15TH MARCH 2012  
	Report of the Strategic Director of Housing Planning and Regeneration and Regulatory Services
	 Lead Member: Councillor Matthew Blain
	Part A
	ITEM 12 CHARNWOOD LOCAL DEVELOPMENT FRAMEWORK- REVIEW OF LOCAL DEVELOPMENT SCHEME 
	Purpose of the Report 
	To approve a revised Local Development Scheme (LDS) so that the programme for the preparation of Local Development Framework Local Development Documents is agreed.
	Recommendations 
	That:
	1. the revised programme for the preparation of local development documents as set out in the Local Development Scheme, attached at the Appendix, be approved; 
	2. the Local Development Scheme be submitted to the Secretary of State for approval; 
	3. subject to no direction being received from the Secretary of State, the revised Local Development Scheme shall have effect on 26th April 2012 and copies of the revised Scheme be made available as prescribed by the regulations and the Statement of Community Involvement;
	4. a review of the Local Development Scheme is considered annually;
	5. authority is delegated to the Head of Planning and Regeneration Services in consultation with the Lead Cabinet Member for Planning to make any minor typographical/graphical amendments to the Local Development Scheme prior to submission of the scheme to the Secretary of State.
	Reasons 
	1. To ensure that the Local Development Scheme provides a realistic programme for the preparation of development plan documents;  
	2 & 3. To meet the requirements of Section 15 of the Planning and Compulsory Purchase Act (2004) and Regulations 6-10 of the Town and Country Planning (Local Development) (England) Regulations 2004 (as amended by the Town and Country Planning (Local Development) (England) (amendment) Regulations 2008 and 2009; 
	4.  To ensure that the Council has an up to date Local Development Scheme to fulfil its statutory requirements;
	5.  To enable the timely submission of the revised Local Development Scheme. 
	Policy Justification and Previous Decisions
	The Local Development Scheme (LDS) is a statutory document that sets out the programme for the production of the Local Development Documents (LDD) that will comprise the Charnwood Local Development Framework (LDF).  The last LDS was adopted in August 2011 following Cabinet consideration in July 2011.
	The LDF will be an important tool in helping to deliver key aspects of the Corporate Plan. Within the current Corporate Plan the LDF falls principally under the Prosperity Matters theme in relation to Sustainable Development and is the primary means to secure economic regeneration and the provision of new and affordable homes, jobs, infrastructure and supporting facilities and amenities. However, the LDF cuts across all of the Borough Council’s six aims to varying degrees.  
	The legislative provisions for the LDF are set out in the Planning and Compulsory Purchase Act 2004 and the Town and Country Planning (Local Development) (England) Regulations 2004. Amendments to the Act and Regulations in 2008 and 2009 provide further specificity around the requirements for LDS and LDF production.
	The Localism Act received Royal Assent in November 2011.  It makes changes to the planning system to reflect the localism agenda but the basic plan making structure remains intact with local level plans continuing to be at the heart of the planning system.  The form and content of each plan will be shaped to a large degree by the awaited National Planning Policy Framework (NPPF).  The NPPF, which is expected to be published before the end of March, will replace guidance in the existing Planning Policy Statements (PPS) including PPS 12 ‘Local Spatial Planning’.
	This legislative and policy framework requires a LDF to be prepared comprising at least a Local Development Scheme, a Core Strategy, a Statement of Community Involvement and a Proposals Map.
	Implementation Timetable including Future Decisions and Scrutiny
	A revised version of the LDS is attached in the Appendix and covers the three year period 1st April 2012 to 31st March 2015.  The revised programme is necessary in order to set out the next stages in the preparation of the Core Strategy and subsequent Development Plan Documents so that the Council’s vision and community priorities are met.
	The programme is based on the assumption that the Core Strategy will be prepared in line with the tested and robust evidence that has been prepared by the Council and other public bodies throughout the LDF process. Development Plan Documents must be based on credible and robust evidence if they are to be found ‘sound’ by the Planning Inspectorate.
	The revised LDS attached includes a revised programme for the following key documents:
	1. Core Strategy Development Plan Document
	2. Site Allocations & Development Management Policies Development Plan Document and Proposals Map
	3. Statement of Community Involvement
	 Report Implications
	Equality and Diversity Implications
	It is considered that that there are no implications directly applicable to the LDS.  The current adopted Statement of Community Involvement deals with these issues and is programmed for review in 12 months.    
	Financial Implications
	The plan preparation identified within 2012/13 can be met from existing budgets. The examination in public for the Core Strategy is likely to cost in the region of £160,000.  These costs will straddle the financial years 2012/13 and 2013/14.  The examination of the Site Allocations and Development Management Policies development plan document is likely to be a similar cost falling largely in the 2014/15 financial year. The revised timetable will mean re-profiling of the medium term financial plan to take into account the major administrative costs of the public examination of these key development plan documents.
	Risk Management
	A risk assessment is provided within the Local Development Scheme document.
	Risk Identified
	Likelihood
	Impact
	Management Action
	In the event of the recommendations not being approved and no up to date LDS being in place, the old milestones for development plan documents in the last LDS will remain unachievable.  This apparent, ongoing failure to deliver against milestones risks:
	1. Confusion for communities and external organisations leading to damage to the Council’s reputation.
	2. Greater uncertainty and encouragement of an increase in ad hoc, major planning proposals with impacts on staff and financial resources especially if appeals result.
	3. External bodies and statutory agencies involved in the LDF process agencies will be less able to plan their expected involvement in the process and may lack capacity to respond when required.
	Unlikely
	Major
	1. To ensure that progress is carefully monitored and priority is given to avoiding any additional slippage against the milestones set out in the last LDS.
	2. The high priority of the LDF is recognised and at certain times other work will have to take a much lower priority. Where this is not possible consideration is given to outsourcing work.
	3. Forward notice of the council’s LDF programme will need to be provided.  In the absence of an up to date LDS, contact will be maintained with key agencies to minimise the prospect of further slippage.
	In the event of the recommendations being approved, the principal risk is failure to adhere to the revised LDS resulting in delays to all DPDs, causing a vacuum of spatial planning in the Borough increasing the number of ad hoc applications and appeals, with demands on staff resources, increased financial costs and potential reputational damage. 
	Unlikely
	Major
	The new timetable takes account of forthcoming legislative changes, 3rd party (e.g. PINS) inputs and other known externalities to minimise slippage potential.  Progress against the new milestones will be carefully monitored and resources (i.e. staffing and financial) will be managed in a manner which is commensurate with the LDFs high priority. 
	Key Decision:  Yes 
	Background Papers  Planning and Compulsory Purchase Act 2004
	Town and Country Planning (Local Development) (England) Regulations 2004 and subsequent amendments in 2008 and 2009;
	Planning Policy Statement 12: Local Spatial Planning (2008) 
	Borough of Charnwood Local Development Scheme, February 2007; 
	Government White Paper: Local Growth: Realising every place’s potential (October 2010)
	Ministerial Statement: Planning for Growth (March 2011)
	Localism Act (November 2011)
	Officer to Contact:  Richard Bennett (01509 634763)
	richard.bennett@charnwood.gov.uk   
	Part B
	1. Background 
	1.1. Local planning authorities are required to prepare a LDS setting out a 3 year programme for the preparation of local development documents and to keep them under review.
	1.2. The government has signalled its desire for LDFs to be progressed quickly to deliver planned housing and economic growth through the Local Growth White Paper (October 2010) and a Ministerial Statement in March 2011. 
	1.3. The Council adopted its first LDS in October 2005 and further revisions were brought into effect in February 2007 and August 2011. Commentary on the progress made on the milestones of the previous Local Development Schemes can be obtained from the Council’s Annual Monitoring Reports. These are available to view online from the following link: http://www.charnwood.gov.uk/pages/monitoringandresearch
	1.4. Progress on the milestones within the current Local Development Scheme has been challenging.  Soon after the Scheme’s adoption in August 2011, revised evidence from housing developers on their anticipated completion rates revealed that there was likely to be a housing shortfall within the plan period.  Options to address the shortfall must be considered and consulted on before the Core Strategy can progress and it has necessitated further transport modelling, using Leicestershire County Council’s new Leicester and Leicestershire Integrated Transport Model (LLITM).
	1.5. The transport modelling work, which is critical to the progression of the Core Strategy, was due to be available by mid October 2011 and then used to inform focused consultation on the housing shortfall in December, ahead of the planned wider consultation in February 2012.  However, there have been significant delays due to technical problems with the model’s output and validation difficulties.  Officers have worked closely with Leicestershire County Council and Leicester City Highway Authority’s and the Highways Agency to try to minimise the extent of delay and to seek the earliest possible completion of this important Study.  Progress has been made and the draft findings are now expected before the end of March 2012.
	1.6. The transport model difficulties have caused a significant delay in the overall DPD programme.  However, during the period of delay officers have continued to finalise the outstanding evidence base studies and topic based policy approaches for the DPD and to progress an officers’ working draft of the Core Strategy as far as is possible in the circumstances.  The review of the LDS sets out the new programme based on the understanding that the transport modelling results will be available before the end of March 2012.  
	2. Progress made on the Local Development Framework
	2.1. The Statement of Community Involvement (SCI) was subject to public consultation and independent examination by a Planning Inspector. It was found sound and was adopted in January 2006. It remains relevant in the production of planning documents but the revised Local Development Scheme anticipates its replacement in 2013.
	2.2. The Core Strategy Development Plan Document commenced in 2004 and consultation on issues and options was held in May 2004 and June 2005. A preferred option report was published in February 2006 and again in October 2008. This Local Development Scheme sets out the milestones to complete the Core Strategy process.
	2.3. Other considerations
	2.4. The Local Development Scheme does not list the schedule of Supplementary Planning Documents as the law has changed in this regard. Instead a list of planned Supplementary Planning Documents will be maintained on the website.
	2.5. The Local Development Scheme makes reference to the Community Infrastructure Levy (CIL); a new charging regime which local authorities can apply to most types of new development in their areas based on the size, type and location of the development proposed. This has potential to generate significant revenue for the provision of social and physical infrastructure to assist in the delivery of the Local Development Framework. In September 2011 Cabinet resolved that a CIL for Charnwood be pursued.  The likely completion date will be towards the end of 2013.
	2.6. The need to respond to the planning challenges that the delivery of proposed sustainable urban extensions will present is recognised.  In the event of large scale development coming forward, effective delivery mechanisms will be needed to ensure that appropriate project management arrangements and adequate resources are in place.  The measures will include the provision of a project managed approach secured through a Planning Performance Agreement and a review of the pre-application charging regime, which was approved by Cabinet in January 2012 (minute 93 11/12 refers).  It is anticipated that an item will be presented to Cabinet in due course to show how this might be achieved.
	2.7. Localism Act
	2.8. The Localism Act received Royal Assent in November 2011 and seeks to shift the balance of power to a local level. It makes legislative provision to reform the planning system, which amongst other things, abolishes the Regional Plan tier of the Development Plan and introduces a system of Neighbourhood Development Plans and Neighbourhood Development Orders. 
	2.9. Draft secondary legislation has been subject to consultation which sets out streamlined arrangements for the preparation of development plan documents and the Local Development Scheme. This has yet to be brought into effect.
	2.10. Whilst the abolition of the Regional Plan requires local authorities to work together under the new ‘Duty to Cooperate’, to ensure that strategic planning matters such as a the distribution of housing, policies for climate change and transport are adequately dealt with, the exercise of setting policy targets will essentially become a local matter.
	2.11. The Act also introduces Neighbourhood Development Plans which are a community-based document which may be initiated by Parish and Town Councils or Neighbourhood Forums and ultimately adopted by the Council as part of the development plan. They must be prepared in general conformity with the Core Strategy. Future reviews of the Local Development Scheme may need to recognise Neighbourhood Development Plans and their contribution to the overall Local Development Framework.
	2.12. The National Planning Policy Framework (NPPF) is still to be published and, therefore, the details of many of the changes remain to be finalised.  The NPPF is expected within the lifespan of this Scheme and the Council has started to think about how the changes will influence the work.  This includes the programming of a review of the Statement of Community Involvement (SCI) in this Scheme. 
	2.13. Appendices
	Appendix: Charnwood Local Development Framework Local Development Scheme – April 2012 to March 2015
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	Glossary of Terms
	Cabinet considered the Local Development Scheme on 15th March 2012 and resolved to approve the schedule of local development documents and to submit the Scheme to the Secretary of State in accordance with legislation (minute 27 11/12 refers). The Local Development Scheme came into effect on 26th April 2012
	1. Introduction
	1.1. Planning shapes the places where people live and work. Good planning ensures that the right development takes place at the right location and at the right time. It helps towns and cities thrive and grow by providing jobs, homes and leisure opportunities whilst protecting and enhancing the historic environment and important open spaces.
	1.2. This Local Development Scheme (LDS) presents the Council’s commitment to the production of various planning documents that will make up the Local Development Framework (LDF). These documents taken together will set a clear vision for the area, together with a strategy for delivering it, over the period to 2028 and will gradually replace the ‘saved’ policies of the Charnwood Borough Local plan (2004). The saved policies can be found in Appendix A.
	1.3. This is the fourth Local Development Scheme prepared by the Council. It takes into account changes in legislation in 2008 and the work undertaken to evidence the Core Strategy over the last six years.
	1.4. The Localism Act received Royal Assent in November 2011 and makes changes to the planning system to reflect the localism agenda.  The basic plan making structure, however, remains intact with local plans continuing to be at the heart of the planning system.  The form and content of each plan will be shaped to a large degree by the National Planning Policy Framework (NPPF).  This document is still to be published and, therefore, the detail of the changes are yet to be finalised but are expected within the lifespan of this Scheme. We have started to think about how the changes will influence our work and have programmed a review of the Statement of Community Involvement (SCI) in this Scheme. 
	2. The Local Development Framework
	2.1. The Local Development Framework is a portfolio of planning documents which provide the basis for decisions to be made on planning applications.  In addition to the Local Development Scheme, the Local Development Framework should include the following Local Development Documents:
	 Development Plan Documents
	 Supplementary Planning Documents
	 Statement of Community Involvement
	 Annual Monitoring report
	2.2. The relationship between the Local Development Documents is explained in Appendix B
	2.3. Development Plan Documents (DPDs) have statutory status and carry the most weight when making decisions on planning applications. They are subject to independent examination by an independent Planning Inspector and undergo a rigorous procedure of community involvement and consultation. Development Plan Documents normally comprise:
	 A Core Strategy – a long term strategic framework for the Borough
	 Site specific allocations of land
	 Development management policies for the Borough
	 Area Action Plans (where needed); and
	 A Proposals Map
	2.4. Supplementary Planning Documents (SPD) are intended to expand upon, or provide further details to, policies in Development Plan Documents. New or replacement Supplementary Planning Documents will go through a consultation process in accordance with the Statement of Community Involvement. Once adopted, Supplementary Planning Documents will form part of the Local Development Framework as non-statutory documents. Supplementary Planning Documents will not be subject to examination but will be informed by community and stakeholder involvement. 
	2.5. The Council must also produce a Statement of Community Involvement (SCI) setting out how it intends to consult and involve the community in the preparation and review of local development documents and in development management decisions.
	2.6. The Annual Monitoring Report assesses whether policies, targets and milestones have been met and it will inform the review of the Local Development Scheme.
	2.7. In preparing the Local Development Framework the Council must also undertake a sustainability appraisal including a strategic environmental assessment of its strategy and proposals. The relationship between the sustainability appraisal and planning documents as well as the stages involved in preparing development plan documents is shown in the diagram in Appendix C.
	2.8. When development plan documents are submitted to the government for an examination in public they must be accompanied by an Equalities Impact Assessment (EqIA). This assessment identifies the impact that policies and proposals have on different people in the Borough.
	3. The Charnwood Local Development Framework 
	Progress so far
	3.1. The Statement of Community Involvement was subject to public consultation and independent examination by a planning Inspector. It was found sound and was adopted in January 2006.
	3.2. The Core Strategy Development Plan Document commenced in 2004 and consultation on issues and options was held in May 2004 and June 2005. A preferred option report was published in February 2006 and again in October 2008. This Local Development Scheme sets out the milestones to complete the Core Strategy process.
	3.3. A number of Supplementary Planning Guidance and Supplementary Planning Documents have been produced in agreement with saved local plan policies. These are shown in Appendix D
	Local Development Documents scheduled for 2012-2015
	3.4. The Borough Council has considered which local development documents it intends to produce in the period up to 2015 and these are shown in Appendix E. 
	3.5. The Council’s first priority will be to produce the Core Strategy development plan document for the area and then to identify necessary land allocations and the policies which will manage their implementation. 
	3.6. The Core Strategy Development Plan Document will set out the strategic policies to deliver the Council’s vision for Charnwood up to 2028 and will address the spatial implications of the Sustainable Community Strategy and the strategies of other key bodies. 
	3.7. Site Allocations and Development Management Policies development plan document will identify sites in the borough needed to accommodate the range of land uses necessary to implement the objectives of the Core Strategy. It will also set out specific criteria against which planning applications for the development and use of land and buildings will be considered, along with details of developer contributions
	3.8. A new Proposals Map will replace the Charnwood Borough Local Plan proposals map when the Site Allocations and Development Management Policies development plan document is adopted.
	3.9. The Statement of Community Involvement will be reviewed during the three year period of this Local Development Scheme. It should be noted that due to the changes in the regulations, statements of Community Involvement are no longer subject to examination  
	3.10. A series of supplementary planning documents will also be necessary to amplify existing planning policy and a project plan for these will be maintained on the website and they will be integrate into the Service Delivery Plan. A number of parishes have or are in the process of producing Village Design Statements. It is the intention to adopt these as supplementary planning documents as they come forward.
	3.11. In September 2011 the Council resolved to progress towards the introduction of a Community Infrastructure Levy charging schedule. The Community Infrastructure Levy is a new charge that local authorities can charge on most types of new development in their areas based on the size, type and location of the development proposed.  Based on an Infrastructure Delivery Plan drawn up in consultation with neighbourhoods and stakeholders, the Community Infrastructure Levy will support the delivery of the housing and employment growth identified in the Local Development Framework.
	Neighbourhood Development Plans
	3.12. The Localism Act makes provisions for Neighbourhood Development Plans (NDP) to be prepared. NDPs are a community-based document which will be initiated through the Parish/Town Council or Neighbourhood Forum and ultimately adopted by the Council as part of the development plan. Future reviews of the Local Development Scheme may need to consider the prospect of Neighbourhood Development Plans.
	4. Project Management and Resources
	4.1. The Local Development Framework is managed day to day by the manager of the Planning Policy Team. This work is overseen by the Local Development Framework Project Board (LDF Board) which is made up of the Lead Cabinet member for Planning, the Head of Planning & Regeneration and the manager of the Planning Policy Team
	4.2. A Local Development Framework Member Reference Group (LDF MRG) has also been constituted to provide advice and feedback to the Board on a range of planning policy matters.
	4.3. The Planning Policy Team provides the bulk of the Council’s resource to progress the Local Development Framework but specialist expertise is drawn from across the Plans, Policies and Place-making Group and elsewhere across the Service when required.
	4.4. Budgetary provision is sought on an annual basis based on the Service Delivery Plan and Local Development Scheme programme. Specific costs relating to the submission of documents and the Examination process are identified in the Council’s Medium Term Financial Plan.
	4.5. The challenge that delivery of sustainable urban extensions will present has been recognised.  In the event of large scale development coming forward, there will be need for effective delivery mechanisms to ensure that appropriate project management arrangements and resources are in place.  This will include an expansion to pre-application charging, which was approved by Cabinet in January 2012.  It is anticipated that an item will be presented to a future meeting to show how this will be achieved.
	5. Risk Assessment
	5.1. An assessment has been carried out of the factors that could affect the ability of the council to deliver the Local Development Framework in accordance with the indicated programme. Actions to manage these risks have been identified.
	6. Schedule of Proposed Local Development Documents
	* including consulting stakeholders on the scope of the sustainability appraisal
	DPD – Development Plan document
	LDD – Local Development Document
	7. Programme Chart
	Appendix A:
	Saved Policies of the Charnwood Borough Local Plan 2004
	The following policies were ‘saved’ beyond 27th September 2007. The table indicates which Local Plan policies are likely to be replaced, in whole or part, by the Core Strategy DPD or by the Site Allocations and Development Management Policies DPD. Policies marked by a hyphen will not be replaced.  However, the markings are indicative only and subject to detailed consideration during the preparation of the Core Strategy.
	Policy Number
	Policy
	Replaced by Core Strategy DPD policies
	Replaced by Site Allocations and Development management DPD Policies
	Chapter 2: Strategy
	ST/1
	Overall Strategy for Charnwood
	X
	ST/2
	Limits to Development
	X
	ST/3
	Infrastructure
	X
	Chapter 3: Environment
	EV/1
	Design
	X
	EV/2
	Nationally Important Archaeological Sites
	X
	EV/8
	Buildings of Local Historic or Architectural Interest
	X
	EV/9
	Historic Parks and Gardens
	X
	EV/16
	Access for People with Disabilities
	X
	EV/17
	Safety in New Development
	X
	EV/18
	Open Spaces of Special Character
	X
	EV/20
	Landscaping in New Development
	X
	EV/22
	Sites of Regional, County and District Level Ecological or Geological Importance
	X
	EV/23
	Sites of Parish Level Ecological or Geological Importance
	X
	EV/29
	Access to Watercourses for Maintenance
	X
	EV/31
	Sewage Disposal Capacity
	X
	EV/39
	Development and Pollution
	X
	EV/40
	Light Pollution
	X
	EV/43
	Percent for Art
	X
	Chapter 4: Population and Housing
	H/1
	New Housing Allocations on Previously Developed Land
	X
	H/2
	New Housing Allocations on Greenfield Sites
	X
	H/2(a)
	Land North of Bradgate Road, Anstey
	-
	-
	H/2(b)
	Land between Cotes Road and Willow Way, Barrow upon Soar
	-
	-
	H/2(c)
	Land at Brook Street, Burton on the Wolds
	-
	-
	H/2(d)
	Land at Peartree Lane, Loughborough
	-
	-
	H/2(e)
	Land at Meynell Road, Quorn
	-
	-
	H/2(f)
	Land at Little Haw Farm, Shepshed
	-
	-
	H/2(g)
	Land East of 19 Barkby Lane Syston
	-
	-
	H/2(h)
	Land at Barkby Road, Syston
	-
	-
	H/2(i)
	Land at Wysall Lane, Wymeswold
	-
	-
	H/4
	General Guidance on Provision for Affordable Housing
	X
	H/5
	Affordable Housing on Unallocated Sites
	X
	H/6
	Affordable Housing in the Rural Areas
	X
	H/9
	Assessment of Gypsy Site Proposals
	X
	H/10
	Assessment of Travelling Showpeople Site Proposals
	X
	H/11
	Houseboats
	X
	H/12
	Student Halls of Residence
	X
	H/13
	Houses in Multiple Occupation without On-site Supervision.
	X
	H/16
	Design and Layout of New Housing Developments
	X
	H/17
	Extensions to Dwellings
	X
	H/20
	The Ridgeway Area of Rothley
	X
	Chapter 5: Employment and Business
	E/4
	Loughborough Science Park
	X
	E/5
	New Employment Areas
	X
	E/5(a)
	Extension to Hayhill Industrial Estate, Sileby
	-
	-
	E/5(b)
	Extension to Woodbrook Industrial Park, Belton Rd, Loughborough
	-
	-
	E/5(c)
	Land at Dishley Grange, Hathern
	-
	-
	E/5(d)
	Granite Way, Mountsorrel
	-
	-
	E/5(e)
	Land at Rothley Lodge, East of the A6 Bypass, Rothley
	-
	-
	E/5(f)
	Land North of Harrowgate Drive and West of the A6, Wanlip
	-
	-
	E/6
	Future Use of Dishley Grange Farmstead
	X
	E/7
	Control of Employment Uses in Primarily Employment Areas
	X
	E/8
	Safeguarding of Employment Land and Buildings
	X
	E/9
	Sales Areas for Cars, Caravans and Other Vehicles
	X
	E/10
	Regeneration Opportunity Site – Land between Burder Street and Midland Mainline, Loughborough
	X
	E/11
	Acceptable Uses for Proposed Regeneration Opportunity Site
	X
	Chapter 6: Rural Land and Economy
	CT/1
	General Principles for Areas of Countryside, Green Wedge and Local Separation
	X
	CT/2
	Development in the Countryside
	X
	CT/3
	Development in Green Wedges
	X
	CT/4
	Development in Areas of Local Separation
	X
	CT/5
	Local Separation – The Ridgeway Area of Rothley
	X
	CT/7
	Areas of Particularly Attractive Countryside
	X
	CT/10
	Rural Diversification
	X
	CT/13
	Riding Stables, Kennels and Similar Establishments 
	X
	CT/14
	Replacement Dwellings 
	X
	CT/15
	Conversion of Existing Rural Buildings
	X
	CT/20
	Development Located in the National Forest
	X
	Chapter 7: Transport and Traffic Management
	TR/1
	The Specified Road Network (SRN)
	X
	TR/2
	Safeguarding Areas for Programmed Strategic Road and Highway Improvement Schemes
	X
	TR/3
	Local Highway Improvement Schemes in Loughborough
	X
	TR/4
	Roads and Highway Improvements to be provided in Association with New Development
	X
	TR/5
	Transport Standards for New Development
	X
	TR/6
	Traffic Generation from New Development
	X
	TR/7
	Improving Bus Services and Facilities
	X
	TR/8
	An Improved Bus Station in Loughborough
	X
	TR/9
	Bus/Rail Interchange next to Loughborough Station
	-
	-
	TR/11
	Safeguarding the Midland Mainline and Leicester to Peterborough Railway Corridors
	X
	TR/12
	Safeguarding the Great Central Railway Corridor
	X
	TR/13
	Access for Cyclists and Pedestrians
	X
	TR/14
	Safeguarding Disused Linear Routes for Transport Purposes
	X
	TR/16
	Traffic Calming
	X
	TR/17
	The Impact of Traffic on Minor Rural Roads
	X
	TR/18
	Parking Provision in New Development
	X
	TR/19
	Public Car Parking Provision Serving Loughborough Town Centre
	X
	TR/20
	Public Car Parking Provision Serving District and Local Centres
	X
	TR/21
	Planning Criteria for the Design and Layout of New Car Parks
	X
	TR/22
	Park & Ride Site on land adjacent to the A46/A6 Junction, Wanlip
	-
	-
	TR/23
	Planning Criteria for Park and Ride Schemes to Service Loughborough and Leicester
	X
	TR/25
	Heavy Goods Vehicle Operations
	X
	TR/27
	Provision of Servicing, Loading and Unloading Facilities in Non-Residential Developments
	X
	TR/28
	Loss of Servicing, Loading and Unloading Facilities
	X
	TR/29
	Roadside Service Area on Land Adjacent to the A6/A46 Junction, Wanlip
	-
	-
	TR/30
	Planning Criteria to Assess Proposals for Roadside Service Areas
	X
	Chapter 8: Central Areas and Shopping
	CA/2
	Acceptable Uses in the Loughborough Core Area
	X
	CA/3
	Acceptable Uses in the Loughborough Outer Area
	X
	CA/4(a)
	Opportunity Site – Devonshire Square, Loughborough
	X
	CA/4(b)
	Opportunity Sites – Fennel Street, Baxter Gate and Leicester Road, Loughborough
	X
	CA/5
	Town Centre Business Areas
	X
	CA/6
	Town Centre Commercial Service Areas
	X
	CA/7
	Pedestrian Preference in Loughborough Town Centre
	X
	CA/8
	Acceptable Uses in District Centres
	X
	CA/9
	Acceptable Uses in Local Centres
	X
	CA/10
	New Local Centres
	X
	CA/11
	Use of Upper Floors
	X
	CA/12
	Shop Front Design
	X
	CA/13
	Shop Front Security
	X
	CA/14
	Amusement Centres
	X
	Chapter 9: Recreation and Tourism
	RT/3
	Play Spaces in New Development
	X
	RT/4
	Youth/Adult Play in New Development
	X
	RT/5
	Amenity Open Space In New Development
	X
	RT/6
	Design of Play-Areas
	X
	RT/8
	Replacement Derby Road Playing Fields, Hathern
	-
	-
	RT/9
	Recreation Land, Lanes Close, Sileby
	-
	-
	RT/10
	New Recreation Land, South of Hazel Road and Manor Drive, Loughborough
	-
	-
	RT/12
	Structural Open Space Provision In New Development
	X
	RT/13
	Allsopps Lane, Loughborough – Recreation and Amenity Area
	-
	-
	RT/17
	Watermead Country Park
	X
	RT/18
	Wanlip Country Club
	X
	RT/21
	Grand Union Canal Opportunity Site
	X
	Chapter 10: Community Facilities
	CF/1
	Retention of Existing Community Facilities
	X
	CF/4
	Loughborough University and College Campuses
	X
	CF/8
	Fire Station Site A6/A46 Junction, Wanlip
	-
	-
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	Appendix C:
	Stages of Development Plan Document Preparation and Relationship to Sustainability Appraisal
	Appendix D:
	Supplementary Planning Guidance and Supplementary Planning Documents
	Supplementary Planning Guidance
	These supplementary planning guidance documents are linked to the ‘saved’ policies of the Charnwood Borough local plan and will continue in force until these policies are replaced by policies in development plan documents or new supplementary planning documents.
	Supplementary Planning Documents
	The following adopted supplementary planning documents are linked to ‘saved’ policies of the 2004 Charnwood Borough Local plan.
	Appendix E:
	Profiles of Local Development Documents
	Core Strategy Development Plan Document
	Site Allocations and Development Management Policies Development Plan Document and Proposals Map
	Statement of Community Involvement
	Appendix F:
	Glossary of Terms
	Annual Monitoring Report (AMR)
	The Annual Monitoring Report will monitor and assess the implementation of the Local Development Scheme and whether the Local Development Document policies are being achieved. It will review plan progress against the targets and milestones and seek reasons if they are not being met. The sustainability appraisal will have specific monitoring requirements and will be useful means of developing monitoring indicators
	Core Strategy
	Spatial vision and strategy for the Borough including key policies and proposals to deliver vision.
	Development Plan Document (DPD)
	Documents prepared by the local planning authority setting out the main spatial strategy, policies and proposals for the area. They are statutory documents that are prepared with rigorous community involvement and consultation. They are subject to an examination in public by independent Planning Inspector.
	Development Plan
	Development Plan Documents and the Regional Spatial Strategy make up the Development Plan.  Under the Planning Acts the Development Plan is the primary consideration in deciding planning applications.
	Local Development Documents (LDDs)
	Generic term for documents included in the Local Development Framework.
	Local Development Framework (LDF)
	A binder of documents that set the spatial strategy for the area.
	Local Development Scheme (LDS)
	A three year project plan outlining the Council’s programmed for preparing the Local Development Framework.
	Neighbourhood Development Plan
	Community-based document which may be initiated by Parish and Town Councils or Neighbourhood Forums and ultimately adopted by the Council as part of the development plan. It must be prepared in general conformity with the Core Strategy.
	Regional Spatial Strategy
	Statutory document that replaces Regional Planning Guidance and sets out regional strategies and policies.  
	Spatial planning
	A process of managing change in the interests of sustainable development.  Brings together policies for the development and use of land with other policies and programmes which have an effect on the nature of places and how they function.
	Statement of Community Involvement (SCI)
	Outlines the approach of the authority to involving the community in preparing the LDF and significant planning applications.
	Supplementary Planning Documents (SPD)
	Documents that expand on policies and proposals in Development Plan Documents.
	Sustainability Appraisal (SA)
	An appraisal of the social, economic and environmental implications of a strategy, policies and proposals.  Will ensure that proposals contribute to the achievement of sustainable development.
	Sustainable development
	Meeting our own needs without prejudicing the ability of future generations to meet their needs.
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