
 
CABINET – 15TH MARCH 2018 

  
Report of the Head of Planning and Regeneration  

  
 Lead Member: Councillor Eric Vardy 

 
Part A 

 
ITEM 12 CHARNWOOD LOCAL DEVELOPMENT SCHEME  
  
Purpose of the Report  
  
To approve a revised Local Development Scheme (LDS) so that the programme for the 
preparation of planning documents for Charnwood is agreed. 
 
Recommendations  

  
1. That the revised programme for the preparation of local development documents as 

set out in the Local Development Scheme attached to this report be approved;  
 

2. That the Local Development Scheme comes into effect and is published on 1 April 
2018;  

 
3. That authority is delegated to the Head of Planning and Regeneration in 

consultation with the Lead Cabinet Member for Planning and Sustainability to make 
any minor typographical/graphical amendments to the Local Development Scheme 
prior to its publication. 
 

 Reasons  
 
1. To ensure that the Local Development Scheme provides a realistic programme for 

the preparation of development plan documents.   
 

2 To meet the requirements of Section 15 of the Planning and Compulsory Purchase 
Act (2004), as amended by the Localism Act 2011 and the Town and Country 
Planning (Local Development) (England) Regulations 2004 (as amended by the 
Town and Country Planning (Local Development) (England) (amendment) 
Regulations 2008, 2009 and 2012.  

 
3.   To enable the timely publication of the revised Local Development Scheme. 
 
Policy Justification and Previous Decisions 
 
The Local Development Scheme (LDS) is a statutory document that sets out the 
programme for the production of the Charnwood Local Plan.  The last LDS was adopted 
following Cabinet approval in June 2017 (minute 5 17/18 refers). 
 
The Local Plan will be an important tool in helping to deliver key aspects of the Corporate 
Plan, particularly for Creating a Strong and Lasting Economy and Every Resident Matters.   
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An up to date local plan is the primary means to encourage new jobs and businesses, 
ensure growth in homes and infrastructure benefits residents and to protect the 
environment for future generations. An up to date local plan will also support the Council’s 
work to increase tourism and support initiatives to help our towns and villages to thrive and 
provide sports facilities and green spaces. 
  
The legislative provisions for the Local Plan are set out in the Planning and Compulsory 
Purchase Act 2004 and the Localism Act 2011. Further regulation is provided by the Town 
and Country Planning (Local Development) (England) Regulations 2004. Amendments to 
the 2004 Act and Regulations in 2008, 2009 and 2012 provide further specificity around 
the requirements for LDS and Local Plan production. The Localism Act 2011 requires the 
LDS to be made available to the community and other interested parties so they 
understand what policy work will be done and when it is programmed to take place.  This 
then helps them to time their own activities around engagement and promote their 
objectives at the appropriate time. 
 
The form and content of local plans are shaped by the National Planning Policy 
Framework (NPPF) and National Planning Policy Guidance (NPPG) as appropriate.  
 
Implementation Timetable including Future Decisions and Scrutiny 
 
A revised version of the LDS is attached in the Appendix and covers the three year period 
to 31st March 2021.  The programme responds to the strategic planning matters for 
Leicester and Leicestershire and allows for local development need and supply factors to 
be considered over an appropriate timescale.  The programme is necessary to set out the 
next stages in the preparation of local planning policy for Charnwood.  
 
The programme is based on the assumption that emerging joint strategic planning work in 
Leicester and Leicestershire will proceed and enable local policies to be prepared and 
tested against robust evidence.  Development Plan Documents must be based on credible 
and robust evidence if they are to be found ‘sound’ by the Planning Inspectorate. 
 
The revised LDS includes a programme that focuses on the preparation of a Local Plan for 
Charnwood in this context. The LDS also signals the intention to prepare Supplementary 
Planning Documents to help guide the Council’s policies on design and developer 
contributions. 
 
Report Implications 
 
The following implications have been identified for this report. 
 
Financial Implications 
 
Provision of £161k has been made in the budget for 18/19 for the first year of consultancy 
work required for the evidence base to enable work identified by the Local Development 
Scheme to progress in 18/19.  Potential costs of the detailed programme of activity under 
years two and three will be identified ahead of the appropriate budget setting periods, 
taking into account the relevant Local Development Scheme review and prevailing 
circumstances. These will be identified as one-off budget pressures in the relevant budget 
rounds in line with normal working practice.  
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The total costs of producing a Local Plan are formed of the consultancy costs and 
establishment staff costs over the period of plan preparation and the costs of the planning 
inspectorate. Members should be aware that the LDF draws on staff resources from 
across the council and furthermore staff in Planning and Regeneration Services are 
engaged in other tasks and it is difficult to establish exact costs. However, a response has 
previously been given to Council (Item 6: 6.3 on 29 June 2015) in respect of the last local 
plan process dating back to 2007 of around £1.5m in staff costs (or an average of about 
£190k a year over the eight year period) (minute 16.3 15/16 refers). The consultancy costs 
amounted to c£1m over the same period although it should be noted that these costs were 
high due to changes in circumstances as the plan progressed. The costs of the Planning 
Inspectorate are set by Regulation. The examination of the Core Strategy, which ended in 
November 2015, cost £111k. 
 
Risk Management 
 
A risk assessment is provided within the Local Development Scheme document. 
 

 
Risk Identified 
 

 
Likelihood 

 
Impact 

 
Management Action 

Failure to publish a Local 
Development Scheme 
prejudices the effective 
programming of planning 
documents and the timely 
preparation of a sound  Local 
Plan.  

Probable Major Annual review of the 
LDS and 
consideration by 
Cabinet for 
publication 

 
 
Key Decision:  Yes  
  
Background Papers  Planning and Compulsory Purchase Act 2004 

Town and Country Planning (Local Planning) (England) 
Regulations 2011 
National Planning Policy Framework (2012)  

 
Officer to Contact:   David Pendle  

Group Leader, Plans, Policies, Place 
(01509) 634767 
david.pendle@charnwood.gov.uk    
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Part B 
 
1. Background 
 

1.1. Local planning authorities are required to prepare a LDS setting out a 3 year 
programme for the preparation of local development documents and to keep them 
under review. 

 
1.2. The Council adopted its first LDS in October 2005 and revisions have been made a 

number of times since. The LDS is now reviewed on an annual basis and presented to 
Cabinet. Commentary on the progress made on the milestones of the previous Local 
Development Schemes can be obtained from the Council’s Annual Monitoring 
Reports. These are available to view online from the following link: 
http://www.charnwood.gov.uk/pages/monitoringandresearch 

 
1.3. The review of the LDS sets out the programme for preparing a Local Plan and signals 

the intention announced in the Core Strategy to prepare supplementary planning 
documents.  It is essential that work on the local plan continues to be given high 
priority to maintain a positive planning framework for growth and to engage positively 
in strategic planning matters for Leicester and Leicestershire.      

 
2. Progress made on the Local Plan 
 
2.1. The Council’s second Statement of Community Involvement (SCI) was adopted in 

January 2014. 
 

2.2. The Core Strategy Development Plan Document was adopted by Council on the 11th 
November 2015 and is now part of the statutory development plan for Charnwood 
(minute 50.1 15/16 refers).  The LDS 2016 signalled the commencement of a single 
local plan to cover the period to 2036 to respond to the Leicester and Leicestershire 
Strategic Growth Plan and the government’s  priority to significantly boost housing 
delivery.   

 
2.3.  The draft long term programme for the preparation of the Local Plan is: 
 

 Draft Local Plan Consultation – October 2018 

 Pre-submission Consultation – June 2019 

 Submission – September 2019 

 Inspector’s report published – January 2020 

 Adoption of Local Plan – January 2020 
 
2.4. The programme for the Local Development Scheme will be monitored through the 

Annual Monitoring Report. Managing performance against this programme is important 
given community and stakeholder expectations and anticipated changes to the powers 
available to the Secretary of State to intervene in poor performing authorities. 
 

3. Supplementary Planning Documents (SPD) 
 
3.1  The LDS proposes two Supplementary Planning Documents that will be worked on in 

the three year period: 
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 Design: to provide guidance on the interpretation and use of Core Strategy 
Policies CS2: Design, CS15 Open Spaces, Sport and Recreation and CS16: 
Sustainable Construction and Energy; and 
 

 Planning Obligations: to provide guidance on the interpretation and use of 
Core Strategy Policy CS24: Infrastructure and Delivery. 

 
3.2 The Council expects to complete the Design SPD and significantly advance the 

Planning Obligations SPD within the three year programme of this Local 
Development Scheme. The individual programmes for the SPD will be prepared and 
managed to allow the timely preparation of the Charnwood Local Plan.   

 
 

 
 
Appendix : Charnwood Local Development Framework Local Development 

Scheme – April 2018 to March 2021 
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Charnwood Local Development Framework

Local Development Scheme:  April 2018–March 2021

1. Introduction

1.1. The Charnwood Local Development Scheme sets out the Council’s programme for
preparing the Charnwood Local Plan.

1.2. Local plans are the key to delivering sustainable development that reflects the vision
and aspirations of local communities. They set the development strategy and
policies for delivering the vision of the area.  Having an up to date local plan is
important because applications for planning permission must be determined in
accordance with the development plan unless material considerations indicate
otherwise. In this respect, local plans provide clarity for development proposals and
a degree of predictability for the community.

1.3. Charnwood Borough Council is committed to maintaining an up to date local plan in
accordance with National Planning Policy Framework. The programme set out in this
Local Development Scheme covers the period 2018 to 2021. It identifies the stages
the local plan will go through and the timetable for key activity.

2. Local Plans

2.1. The adopted Charnwood Local Plan is made up of the Core Strategy (2015) and the
detailed ‘saved’ policies from the Borough of Charnwood Local Plan (2004). The
Core Strategy sets the strategic planning framework for Charnwood for the period
2011-2028.

2.2. Whilst the proposals in the Core Strategy provide for the period up to 2028, and a
number of the strategic growth sites contained within it will continue beyond 2028,
the Council has a duty to maintain an up to date local plan. As a consequence, the
Council is preparing a single Charnwood Local Plan document to extend the Core
Strategy to 2036 and to replace the remaining ‘saved’ policies from the Borough of
Charnwood Local Plan.

2.3. The Core Strategy also signals our intent to prepare Supplementary Planning
Documents to provide guidance on how policies should be interpreted and a number
of these are included in this programme.

2.4. Progress made on the Charnwood Local Plan is published each year in the Council’s
Annual Monitoring Report. The Annual Monitoring Report for 2018 will provide details
on the Council’s work towards the programme set out in this Local Development
Scheme.

2.5. The planning system uses a raft of technical names for different documents and the
status they enjoy.  Although every attempt has been made to avoid technical
terminology there are occasions where names which have a legislative meaning are
used. Where this is the case a glossary of terms is provided at Appendix C to assist
the reader. The relationship between different documents is shown in Appendix A.
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Local Development Scheme:  April 2018–March 2021

3. Programme of work for 2018-2021

Local Plan

3.1 The Council’s priority within the three year period is to prepare and submit a new
Local Plan and see it examined by the Secretary of State.

3.2 The Local Plan will build on the strategy contained within the Core Strategy, setting
out the strategic and detailed policies to deliver the Council’s vision for Charnwood
up to 2036. It will take account of the commitments for housing, employment and
other developments across Charnwood, including the existing strategic allocations for
Sustainable Urban Extensions and the Loughborough Science and Enterprise Park.
It will also identify and allocate further sites in the borough needed to meet the needs
of the community, including specific sites for development, and designations that
reflect special character or that require protection.  It will also set out specific policies
and criteria against which planning applications for the development and use of land
and buildings will be considered. The Local Plan will include a proposals map for the
whole Borough.

3.3 Full details of the Local Plan and its milestones are set out at Appendix B. The Local
Plan will be prepared to respond to the Leicester and Leicestershire Strategic Growth
Plan which was published in draft form in January 2018 and is expected to be
completed in September 2018. The Council has already consulted on the scope of
the Local Plan (in accordance with Regulation 18 of the Town and Country Planning
(Local Planning) (England) Regulations 2012 and has started to collect evidence and
discuss development options ahead of preparing a draft local plan. The long term
programme for the preparation of the Local Plan is:

 Draft Local Plan Consultation – October 2018
 Pre-submission Consultation – June 2019
 Submission – September 2019
 Inspector’s report published – January 2020
 Adoption of Local Plan – January 2020

Leicester and Leicestershire Strategic Growth Plan

3.4 Charnwood is part of the wider housing market for Leicester and Leicestershire.  All
of the Councils in this area are working together to understand the need for homes
and jobs and how to plan for them through their local plans in a coordinated way. A
Strategic Growth Plan is being prepared which will set out the amount of homes and
jobs needed and the agreement on their distribution across Leicester and
Leicestershire between 2011 and 2050. A Strategic Growth Statement was
published in Summer 2016 and a draft plan is currently the subject of consultation
(until April 2018). The final plan is expected to be published towards the end of 2018.

3.5 The relationship between the Charnwood Local Plan and the Strategic Growth Plan
is an important one, as the local plan will take its lead from its broader strategy and
the numbers of homes and jobs required in Charnwood. The development strategy
for Charnwood is a key component of the local plan and can only be identified and
tested once work on the Strategic Growth Plan has advanced. The programme for
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the Charnwood Local Plan takes this into account. The Council expects to be heavily
engaged in this work during the period covered by this Local Development Scheme.
The relationship between the Charnwood Local Plan and the Strategic Growth Plan
is recognised in the risk assessment in Section 5.

Supplementary Planning Documents

3.6 Supplementary Planning Documents provide guidance on how existing planning
policy should be used and interpreted when developing proposals and taking
decisions on planning applications. The Core Strategy identified a need for three
Supplementary Planning Documents and the first of these, a Housing SPD was
adopted in May 2017. The remaining two SPDs are:

 Design: to provide guidance on the interpretation and use of Core Strategy
Policies CS2: Design, CS15: Open Spaces, Sport and Recreation and CS16:
Sustainable Construction and Energy; and

 Planning Obligations: to provide guidance on the interpretation and use of Core
Strategy Policy CS24: Infrastructure and Delivery.

3.7 The Council expects to complete the Design SPD and significantly advance the
Planning Obligations SPD within the three year programme of this Local
Development Scheme.

Community Infrastructure Levy (CIL)

3.8 The Council has previously explored the potential for introducing a Community
Infrastructure Levy charging schedule and infrastructure list. The Community
Infrastructure Levy is a charge that local authorities can levy on most types of new
development in their areas based on the size, type and location of the development
proposed. The funding secured can be used towards delivery of infrastructure set out
on the infrastructure list.  However, The Council’s major growth proposals set out in
the existing Core Strategy are supported by individual Section106 legal agreements
to secure the infrastructure necessary to mitigate their impacts. As a result, the
benefits of a CIL Charging Schedule are much reduced. The Council will consider
whether CIL is necessary to deliver the proposals set out in the new Local Plan but
substantive work is not programmed within the three year programme set out in this
Local Development Scheme.

Statement of Community Involvement

3.9 A Statement of Community Involvement (SCI) sets out how a Council intends to
consult and involve the community in the preparation and review of local
development documents and in development management decisions. The
Charnwood Statement of Community Involvement was published in January 2014.
The Council will consider whether to review the SCI within the three year programme
set out in this Local Development Scheme.

Neighbourhood Development Plans
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3.9 The Localism Act makes provisions for Neighbourhood Development Plans to be
prepared. More commonly referred to simply as Neighbourhood Plans, they are a
community-led document initiated through a Parish/Town Council or Neighbourhood
Forum and ultimately adopted by the Council as part of the development plan.

3.10 A number of parishes have or are in the process of producing Neighbourhood Plans.
The Council provides support to Neighbourhood Forums to help them prepare these
plans and will work with Town and Parish Councils and other designated groups to
accommodate this work within the existing and emerging policy framework. This
Local Development Scheme does not prescribe a timetable for those documents as
they are led by the appropriate Neighbourhood Forum and not Charnwood Borough
Council.  However, within the three year period covered by this Local Development
Scheme significant work is anticipated for at least two Neighbourhood Plans for
Barrow on Soar and Thrussington. These plans have the potential to be the second
and third Neighbourhood Plans ‘made’ by the Council following the ‘making’ of the
Thurcaston and Cropston Neighbourhood Plan in December 2016.

4. Project Management and Resources

4.1. The Local Plan is managed day to day by the Group Leader of the Plans, Policy and
Place Making Group under the direction of the Head of Planning and Regeneration.
The Local Development Framework Project Board (LDF Board) provides oversight
and is made up of the Chief Executive, the Strategic Director for Housing, Planning &
Regeneration and Regulatory Services and the Lead Cabinet Member for Planning
and Regeneration.

4.2. The Planning Policy Team provides the bulk of the Council’s resource to progress the
Local Plan but specialist expertise is drawn from across the Plans, Policies and
Place-making Group and elsewhere across the Service when required. The close
relationship between the Local Plan and the Council’s corporate priorities allows
additional support to be drawn from across the Council on specific corporate
activities.

4.3. Budgetary provision is sought on an annual basis based on the Service Delivery Plan
and Local Development Scheme programme. Specific costs relating to the
submission of documents and the Examination process are identified in the Council’s
Medium Term Financial Plan.

4.4. The challenge of delivering growth is recognised. The Council is delivering the Local
Development Scheme in a project managed environment, supported by appropriate
resources.

5. Risk Assessment

5.1. An assessment has been carried out of the factors that could affect the ability of the
council to deliver the Local Plan in accordance with the indicated programme.
Actions to manage these risks have been identified.
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Risk Identified Likelihood/Impact Management Action
Programme
slippage

Medium/Medium
The Council is expected to meet
the milestones in the Local
Development Scheme. Failure to
deliver against the key milestones
will be damaging to the reputation
of the local planning authority and
the absence of up to date planning
policies will hamper the realisation
of the Council’s vision and lead to
unplanned developments in the
Borough.  The deadlines for
preparing the Local Plan are very
challenging given the emphasis on
community engagement and the
potential for development industry
interest.

The Local Development
Framework Project Board
will carefully monitor
progress and give priority
to achieving the key
milestones set out in the
Local Development
Scheme.

Staff resources Low/High
The Planning Policy Team
currently has a stable and
experienced staff resource.
However, staff changes will impact
on the production of the local plan.

Ensure that sufficient staff
resources with the
necessary experience and
expertise are available for
the production of the local
plan, supplementary
planning documents and
manage competing work
priorities utilising agency
resources as required

Financial
resources

Low/High
Sufficient financial resources are
required to prepare the local plan
and supplementary planning
documents including for
consultancy support, consultation
and the examination process.

Ensure the Local
Development Scheme
informs the council’s
Medium Term Financial
plan.

Competing work
priorities

High/Medium
The Planning and Regeneration
Service is involved in a wide range
of spatial policy work. Work to
implement the Core Strategy,
engage and support the Strategic
Growth Plan, Neighbourhood
Plans and any major unplanned
developments will weigh heavily on
staff resources especially with
respect to appeals.

The high priority of the
Local Plan is recognised
and at certain times other
work will have to take a
much lower priority. Where
this is not possible
consideration is given to
outsourcing work to other
local planning authorities
or consultants.

Level of public
interest cause
delays

Medium/High
Public interest in the Local Plan
has been high during previous

Resources are drawn from
across the Planning and
Regeneration Service at
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Risk Identified Likelihood/Impact Management Action
consultations appropriate times to

ensure representations are
dealt with.

Lack of capacity
of statutory
agencies to
respond and/or
engage

Low/High
Decisions taken nationally to
change the resources of statutory
agencies, and their capacity to
manage local plan consultations
and other work, may cause delays
to the programme

The Local Development
Scheme provides forward
notice of the council’s
Local Plan programme.
Maintain contact with key
agencies to minimise
prospect of slippage

Change in
national
policy/legislation

Medium/High
Changes to the statutory process
or new substantive policy which
affects the content and direction of
local policy preparation and
decisions may cause delays to the
programme.

The Council will carefully
monitor new policy and
legislation and give priority
to managing any impacts
on the key milestones set
out in the Local
Development Scheme

Slippage in
strategic
evidence/planning
or Duty to
Cooperate
Matters

Medium/High
Strategic evidence for homes, jobs
and transport will help define the
relationship between Charnwood
and the wider housing market area
and the role of the Charnwood
Local Plan. Any delays to this
strategic work may cause Duty to
Cooperate issues and cause
delays to the programme.

The Council will be
represented in this
strategic work and will
carefully monitor and give
priority to managing any
impacts on the key
milestones set out in the
Local Development
Scheme.
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6. Programme Chart
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Appendix A:
Charnwood Local Plan and Supporting Documents
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Appendix B: Local Plan Profile

Overview
Title Charnwood Local Plan
Role and content Sets out the strategic policies to deliver the Council’s vision

for Charnwood up to 2036 within the strategic framework set
by the Strategic Growth Plan 2011 - 2050

Addresses the spatial implications of strategies prepared by
other key bodies including the Strategic Growth Plan for
Leicester and Leicestershire to be prepared jointly by the local
authorities for the area.

Identifies land use sites needed to meet development needs
to 2036.

Sets out specific criteria against which planning applications
will be considered.

Provides land use designations for the protection and
management of natural resources.

Includes a proposals map on ordnance survey base to identify
specific policies and proposals for development or use of land.

Coverage Borough wide
Status Development Plan Document
Chain of Conformity In accordance with legislation, case law and national planning

policies.

Timetable
Start April 2016
Scoping and Issues
(Regulation 18) July/August 2016

Draft plan consultation October 2018
Publication
(Regulation 27) June 2019

Submission
(Regulation 30) September 2019

Examination hearings December 2019
Adoption and
publication of the DPD January 2020

Management arrangements
Organisational Lead Head of Planning and Regeneration Services
Lead officer Group Leader Plans, Policies and Place-making
Management LDF Project Board; Cabinet and Full Council; Growth Advisory
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Arrangements Group
Resources required Charnwood Senior & Core Management Team; Planning and

Regeneration Service; Housing Service; Neighbourhood
Services; Open Space and Waste Service; Leisure and
Culture Service; Finance and Property Services; Strategic
Support Service; Leicestershire County Council including
Highway Authority and Education Authority; Leicester City
Council including Highway Authority and Education Authority.

Community and
Stakeholder
involvement

Parish and Town Councils, partner organisations, and others
as identified in the Regulations and the Statement of
Community Involvement.

Monitoring and review Annual Monitoring Report
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Appendix C:
Glossary of Terms

Annual Monitoring Report (AMR) An annual document that reports the progress
made on plan preparation compared to the Local
Development Scheme and the delivery of local
plan policies including housing and employment
delivery.

Core Strategy A statutory planning document setting out the
spatial vision and strategy for the Borough
including key policies, proposals and strategic
allocations to deliver the vision.

Development Plan Document (DPD) Statutory documents prepared by the local
planning authority with rigorous community
involvement and consultation. They are subject
to an examination in public by an independent
Planning Inspector appointed by the Secretary
of State.

Development Plan Any adopted Development Plan Documents
make up the Development Plan.  Under the
Planning Acts the Development Plan is the
primary consideration in deciding planning
applications.

Local Development Framework (LDF) A binder of documents that provide the planning
policies for the area.

Local Development Scheme (LDS) A document that outlines the Council’s three
year programme for preparing the Local
Development Framework.

Local Plan The plan for the future development of the local
area, drawn up by the local planning authority in
consultation with the community. In law this is
described as the development plan documents
adopted under the Planning and Compulsory
Purchase Act 2004. Current core strategies or
other planning policies, which under the
regulations would be considered to be
development plan documents, form part of the
local plan. The term includes old policies which
have been saved under the 2004 Act.

Neighbourhood Development Plan The Regulatory title for a planning document
which may be initiated and prepared by Parish
and Town Councils or Neighbourhood Forums.
Following robust consultation, independent
examination and a local referendum they
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become ‘made’ (essentially adopted) by the
Council as part of the statutory development
plan. They are generally referred to as
Neighbourhood Plans and must be prepared in
general conformity with the Local Plan.

Spatial planning A more comprehensive approach to town
planning than simple ‘land-use’ planning, it
coordinates the development and use of land
with other policies and programmes to benefit
places and how they function.

Statement of Community Involvement
(SCI)

A document outlining the approach of the
authority to involving the community in preparing
planning policy and considering significant
planning applications.

Strategic Growth Plan A non-statutory planning document that sets out
the spatial planning framework for Leicester and
Leicestershire.

Supplementary Planning Documents
(SPD)

Documents that provide guidance on how to use
and interpret planning policies when developing
proposals or taking decisions.

Sustainability Appraisal (SA) An appraisal of the social, economic and
environmental implications of a strategy, policies
and proposals.  Will ensure that proposals
contribute to the achievement of sustainable
development.

Sustainable development Meeting our own needs without prejudicing the
ability of future generations to meet their needs.

20


	Introduction
	Local Plans
	Programme of work for 2018-2021
	Local Plan
	Leicester and Leicestershire Strategic Growth Plan
	Supplementary Planning Documents
	Community Infrastructure Levy (CIL)
	Statement of Community Involvement
	Neighbourhood Development Plans
	Project Management and Resources
	Risk Assessment
	Programme Chart
	Appendix A:
	Charnwood Local Plan and Supporting Documents
	  
	Appendix B: Local Plan Profile
	Appendix C:
	Glossary of Terms



